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Consent Decree Civil Action Case No. 1:06-cv-11334-NMG 

2009 - 4th Quarter Report 

Dear Mr. Goldberg: 

The following is a quarterly report for your consideration regarding the City's 

Consent Decree Civil Action referenced above. This information is an update of the 

individual ongoing wastewater projects within the City plus other relevant data, in 

accordance with Section 42 of the Consent Decree. 

Section 42 a- Activities Directed at Compliance with the Consent Decree: 

1. Miscellaneous Sewer Pipe Repair and Replacement 

The City has been performing sewer rehabilitation based on the findings of the 

City Wide Sewer System Evaluation Survey (SSES) . In addition, there are 

several private contractors performing sewer rehabilitation throughout the 

City. As a result of this work, many gallons of extraneous flow have been 

removed from the sewer system. The attached Table 1 is a summary of sewer 

system repairs documented since 1990. The City and private contractors 

repaired structural defects identified in the SSES during the 4th quarter of 2009 

and removed several sources of inflow, which account for removal of 162,100 

gpd of extraneous flow. This activity is required by Sections 35 through 39 of 

the Consent Decree. 
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2. Phase VII Sewer System Rehabilitation 

Construction was completed during this quarter. The construction value is 

approximately $2,000,000 and SRF assistance is being provided. This activity is 

required by Sections 35 through 39 of the Consent Decree. 

3. Phase VIII Sewer System Rehabilitation 

Bidding is complete, and construction is scheduled to commence during the 

next quarter. The construction value is approximately $1,000,000 and SRF 

assistance is being provided. This activity is required by Sections 35 through 39 

of the Consent Decree. 

4. Phase IX Sewer System Rehabilitation 

Bidding was completed during this period, and construction is scheduled to 

commence during the next quarter. The construction value is approximately 

$2,300,000 and SRF assistance is being provided. This activity is required by 

Sections 35 through 39 of the Consent Decree. 

5. Local and State Funding 

The City is proceeding with the SRF funding package totaling $99.725 million, 

which matches the City authorization for bonding to cover the final phases of 

rehabilitation. These funds are required for the upgrade of the wastewater 

treatment facility and for rehabilitation of the collection system. 

6. Iji Reduction by Whitman and Abington 

Both Whitman and Abington are required to develop an I/I rehabilitation plan 

as defined in the new NPDES permit for the Brockton WWTF. Both have been 

provided a copy of the Consent Decree and are currently pursuing I/ I studies 

and rehabilitation. This activity is required by Section 40 of the Consent Decree. 

7. Wastewater Treatment Facility Upgrade 

a. The Phase I WWTF Upgrade has reached substantial completion. This 

activity is required by Section 23, 24 and 25 of the Consent Decree. 

b. The Phase II WWTF Upgrade has reached substantial completion. This 

activity is required by Sections 26 through 29 of the Consent Decree. 

c. The Phase III WWTF Upgrade has reached substantial completion. This 

activity is required by Sections 30 through 34 of the Consent Decree. 



Section 42 b - Plans, Reports, and Deliverables Completed and Submitted during this 

Period: 

1. (none this period) 

Section 42 c- Activities Anticipated During the Next Reporting Period: 

1. The City will submit a quarterly report. 

2. Miscellaneous Sewer Pipe Repair and Replacement by City Personnel 

Additional sewer rehabilitation by City staff based on the findings of the City 

Wide Sewer System Evaluation Survey (SSES) is expected to continue during 

the next reporting period. 

3. Phase VIII Sewer System Rehabilitation Design 

Construction of this project will commence during the next reporting period. 

4. Phase IX Sewer System Rehabilitation Design 

Construction of this project will commence during the next reporting period. 

5. Wastewater Treatment Facility Upgrade 

Compliance with the NPDES permit is expected to continue during the next 

reporting period, as required in Section 34 of the Consent Decree. 

6. Supplemental Environmental Projects 

It is expected that work on the Lead SEP will continue during the next 

reporting period. It is also expected that comments on the draft scope of work 

for the receiving water assessment SEP will be compiled in advance of 

finalizing the scope, and work is tentatively scheduled to commence in the 

third quarter of 2010. 

Section 42 d- Anticipated Non-Compliance During the Next Reporting Period: 

During the next quarter, it is expected based on the fact that Brockton has 

reached significant completion with all Phases of the upgrades, that the 

treatment facility should continue to operate without effluent violations of its 

NPDES permit. All that remains to be completed from the final upgrade are 

one or two minor punch list items associated with Phase 3. 
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Section 42 e- Non-Compliance during the Current Reporting Period: 

During the 4th quarter of 2009, the City of Brockton WWTF experienced no 

effluent violations. 

October 
NONE 

November 
NONE 

December 
NONE 

Section 14- Status of Supplemental Environmental Projects: 

1. Receiving Water Assessment SEP (Consent Decree Appendix A) 

The City has submitted the draft scope-of-work for the SEP in compliance with 

the requirements of the Consent Decree. Preliminary comments have been 

compiled by DEP. Due to higher than normal streamflow in 2009, the first 

round of field sampling is expected to occur during August 2010 in order to 

meet the deadlines of the SEP. 

2. Regional Wastewater Management Planning SEP (Appendix B) 

In compliance with the requirements of the Consent Decree, the City has 

disbursed the required funds in the amount of $75,000 to the Old Colony 

Planning Council for implementation of the scope-of-work for this SEP. 

3. Lead Analysis SEP (Appendix C) 

The City has completed all testing of all open schools per the approved scope­

of-work for the lead sampling SEP. During the testing program, the City 

opened two new large schools and closed some schools that had a small 

number of samples. The sites that have had positive reconfirmed tests are been 

shut off to public use by the School Department. An exception to this is the 

greatest number of sinks found in many science labs, where clear signs and 

teacher notification will prohibit consumption. Preparation of this SEP 

summary report has commenced. The City has expended approximately 

$27,000 to date for this SEP (see supporting documentation attached.) 
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Section 73 - Certification by representative of the City 

I certify under penalty of law that this document and all attachments were prepared 

under my direction or supervision in accordance with a system designed to assure 

that qualified personnel properly gather and evaluate the information submitted. 

Based on my inquiry of the person or persons who manage the system, or those 

persons directly responsible for gathering the information, the information submitted 

is, to the best of my knowledge and belief, true, accurate, and complete. I am aware 

that there are significant penalties for submitting false information, including the 

possibility of fine and imprisonment for knowing violations. 

Closing 

We trust this information meets your expectations regarding the required progress 

report. Please do not hesitate to contact me at 508-580-7135 regarding any questions or 

comments on this information. 

Sincerely, 

MLT/ss 

cc: Chief, Environmental Enforcement Section CERTIFIED MAIL 7002 2410 00018493 7783 

Environmental and Natural Resources Division 

United States Department of Justice 
P.O. Box 7611, Ben Franklin Station 
Washington, D. C. 20044 

Barbara Healy Smith 
Assistant U.S. Attorney 
John Joseph Moakley U.S. Courthouse 
1 Courthouse Way, Suite 9200 

Boston, MA 02210 

CERTIFIED MAIL 7002 2410 0001 8493 7790 
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Tonia Bandrowicz 
Sr. Enforcement Counsel 
U.S. EPA 
Mail Code: SEL 
One Congress Street 
Boston, MA 02114-2023 

Steven Couto 
Environmental Engineer 
U.S. EPA 
Mail Code: SEW 
One Congress Street 
Boston, MA 02114-2023 

CERTIFIED MAIL 7002 2410 00018493 7806 

CERTIFIED MAIL 7002 2410 0001 8493 7837 

Dave Burns CERTIFIED MAIL 7002 2410 00018493 7851 

Massachusetts Department of Environmental Protection 

Southeast Regional Office 
20 Riverside Drive 
Lakeville, MA 02347 

Joseph Shepherd, MADEP, SER 
Jack Harnrn, MADEP, Boston 

J. Condon, Chief Financial Officer 

CERTIFIED MAIL 7002 2410 0001 8493 7868 

CERTIFIED MAIL 7002 2410 00018493 7875 

David Norton, Water and Sewer Contract Administrator 

Larry Rowley, Utilities Superintendent 
Gregory A. Roy, CDM Cambridge 
Ian W. Mead, CDM Providence 
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City of Brockton, Massnchusetts 

Consent D~cre~. Civil Action Case No. I :06-cv-11334-NMG 

Respo nse to Section 42n- Activities Directed nt Complian ce with the Consent Decree 

History of Sewer System Repn it· and Rchnbil it ntion 
I' low in ~allons j>er day 

Annual D"tes 
lnfiltrution lnnow Totnll/1 

Quarter Work Performed Description or Work 
Removed Removed per quarter 

4t h December 14 . 2009 160 Healey Terrace. replaced 10' or 8" PVC I +90 to 2+00 (SMI-I 002-071 to 002-066) ~ce photos 27.1 A & 271D 2,800 ~pd 

Quurtcr December 1,_2009 151 llcaley Terrace, replaced 6' of R'' PVC 2+50 to 2+56 (SMH 002-071 to 002-066} see photos 270A & 2700 2,800 !!.Pd 

"' 0 
0 
N .. 
~ 
" 0' 

September .10. 2009 

September JO. 2009 

September 30, 200'l 

September 30. 2009 

September 30, 2009 

September 30, 200'1 

September 30. 2009 

Septemher 30. 2009 

September 30. 2009 

September JO. 2009 

Sept em bcr 30. 2009 

September 30. 2009 

September 30, 2009 

September 30, 200'1 

September JO. 2009 

September 30. 2009 

September 30. 2009 

September 30. 2009 

Septemt>cr JO. 2009 

September 30, 2009 

September 30, 2009 

September 30, 2009 

September 30. 2009 

September 30. 2009 

September 30. 2009 

September 30. 2009 

September 30, 2009 

September 30, 2009 

September ~0 . 2009 

September JO, 2009 

September 30. 2009 

September JO. 2009 

September 30. 2009 

September 30. 2009 

September 30, 2009 

September 30, 2009 

Septernher 30, 2009 

September 30, 2009 

September 30, 2009 

September 30. 2009 

September JO. 2009 

September JO. 2009 

September JO. 2009 

1'7: Sinclair Hoad, 20 VF of Manhole Lining & Pipe Connection He pair at Sewer Manhole 065-060 

1'7: Pump Stntion Drive. 15 VF of Manhole Linin~ at Sewer Manhole 059-003 

1'7: Pump Station Drive, 15 VF of Manhole Lining at Sewer Manhole 059-005 

1'7: Easement ofl' of Elliot Street. 19 vr of Manhole Lining at Sewer Manhole 042-0100 

1'7 : Southland Terrace, II VF of Manhole Lining & Pipe umnection Rcpuir at Sewer Manhole 034-023 

P7: Southland Terrace . I I VF of Manhole Linin~ at Sewer Manhole 034-022 

P7: Easement oiTof South lund Te1nce, 15 VF of Manhole Lining at Sewer Munhole 034-016 

1'7: Easement ofT of Southland Terrace, 15 VF or Manhole Lining at Sewer Manhole 034-015 

1'7: Easement ofT of Southland Terrace, 15 VI' of Mm1hole Lining at Sewer Manhole 034-014 

1'7: Skyview Drive. Pipe Connection Repair at Sewer Manhole 034-012 

1'7: Brockton I ligh School R-0-W, 9 VF of Munholc Lining, Pipe Connection Repair, Shelf Rcpnir at Sewer Mnnhole 028-002 

1'7: Solllhfield Drive. Remove and Replace 300' of24" RC pipe (062-037to 065-00IA} - Pipe col lapsed during CIPI' Liner 

1'7 : Southtield Drive & Deanna Rd, Cll'l' Liner 314' of24" RC pipe (065-088to 065-00IA) 

1'7 : Sinclair Hoad. Cll'l' Liner 252' of'24" RC pipe (065-060 to 065-056) 

1'7: Sinclair Road, CIPP Liner 290' of24" RC pipe (065-06lto 065-060) 

1'7: Sinclair Road, CIPI' Liner 282' of24" RC pipe ( 065-062 to 065-061) 

1'7: Sinclair Road. CIPP Liner 282' of24" RC pipe (065-063 to 065-062} 

1'7: Ensement oCT of Crescent Street. Cll'f> Liner 372' of' 42" RC pipe (055-004 to 055-00J) 

1'7: Center Street, CIPP Liner 262' of27" RC pipe (047-005A to 047-004) 

1'7: Center Street, Cli'P Liner 88' of 27" RC pipe (047-005 to 04 7-005A) 

1'7 : Southland Terrace. Cll'l' Liner 244' of 30" RC pipe (034-023 to 034-022) 

1'7: Country C lub Lone. CIPI' Liner I 95' of 36" RC pipe (033-051 to 033-004) 

1'7 : Country Club Lone, CIPP Liner 304' of36" RC pipe (033-052 to 033-051) 

1'7: Country C lub Lane, C IPP Liner 336' of36" RC: pipe (033-053 to 033-052A) 

1'7: Ensemcntthru Golf Course. Cll' l' Liner 342' of 24" RC pipe (01 3-062 to 013-061 A) 

P7: Easement thru Golf Course, C:IPP Liner 304' or 24" RC pipe (013-065 to 0 13-064) 

1'7: Easement thn1 GolrCoursc. CIPP Liner 228' of 21" RC pipe (013-085 to 0 13-066) 

1'7: Eascmcntthru Golf Course. Cll'l' Liner 252' of 2 1" RC pipe (013-086 to 0 I 3-085) 

1'7 : Easementthru Golf Course, CIPP Liner 335' of 2 1" RC pipe (0 1 3-087 to 0 I 3-086) 

1'7 : Easementthru Golf Course, C IPP Liner 250' of21" RC pipe (013-088to 013-087} 

P7 : Easemcntthru Golf Course, CIPP Liner 21 6' of21" RC pipe (0 13-089 to 013-088) 

1'7: Easement ofT of Gem lynn Drive, I Ieavy Clean & l{c-TV 362' of24" RC pipe (067-003 to 067-002) 

1'7: Easement ufT of Gem lynn Drive, I Ieavy Clean & R<~TV 21 5' of24" RC pipe (067-037 tu 0&7-036) 

1'7: Easement o!TofGerul}llll Drive. I Iea vy Cleon & Re-TV 124' of24" RC pipe (067-025 to 067-036) 

1'7 : Easement oil' or Riverview Ave. Heavy Clean 219' or 4R" RC pipe (066-00 IF to 066-1 00) 

1'7: Ensementtowards the Pump Stution, !-Ieavy Clean 122' of27" RC pipe (059-004 to 05'1-00J) 

1'7: Eascmcnttowords the Pump Station, llenvy Clean 197' of27" RC pipe (059-005 to 059-004} 

1'7 : Eusement oiT of Crescent Street, lleuvy Clean 136' of 42" RC pipe (055-003 to 055-002) 

1'7 : Easement ofT of Harold Street, I Ieavy Clean & Re-TV 304' of 27" RC pipe (048-0 I 0 to 04R-009) 

1'7 : Easement ofT of llarold Street, I Ieavy Clean & lk-TV 240' of27'' RC pipe (048-0 12 to 048-011} 

1'7 : Easement ofT of Elliot Street, Heavy Clean 246' of 36" RC pipe (042-0 I OB to 042-009A) 

1'7: Easement ofT of Skyview Drive. I Ieavy Clean & Rc-TV 258' of 36" RC pipe (034-U II to 034-0 I 0) 

1'7 : Easement ofT West Chestnut Street, l·tcavy Clean & Rc-TV 272' of 36" RC pipe (029-0 19 to 029-0 I 8) 

900 &i>d 
5,760 ~pd 
I 1,700 gpd 

360 gpd 

p 

Ex filtration 

Somce 

X 
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Table I 

City of Brockton, Mussuchusetts 

Consent Decree, Civil Action Case No. I :06-cv-11334-NMG 

Response to Section 42a- Activities Di•·ected at Complh111ce with the C(lnsent Decree 

History of Sewer System Repair and Rehabilitation 
!?low in gnllons per day 

lnliltrntion lnnow Totall/1 

Qua ttcr Work Performed Description of Work 
Rem oved Removed j)CI~qtmrter 

.!:; September 30, 2009 1'7: Easement otT of Belmont Street. Heavy Clea n & Re-TV 3 18' of 24" RC pipe (028-003 /\ to 028-002) 

"' 0 
0 

"' ... 
~ ;; 
"' 0 
~ 

September 30, 2009 P7: Easement thru Golf Course, I !envy Clean & Rc-TV 300' of 24" RC pipe (0 13-066to 013-065) 

September .10. 2009 1'7: Easement o fT of Gcra lynn Drive, T&S 287' of24" RC pipe (067-008 to 067-007) 

September 30. 2009 1'7: Easement ofT ofGeralynn Drive. T&S 357' of24" RC pipe (067-004 to 067-003) 

September 30. 2009 P7 : Easement on· of Hudson Street, T&S 207' of 42" RC pipe (057-046/\ to 057-04511) 

September 30, 2009 P7: Easement on· of Hudson Street, T&S 298' of 42" RC pipe (057-0451 1to 057-044A) 

September 30,2009 1'7: Ea~ement off of Summer Street towards Marion Street. T&S JOS' of42" RC pipe (055-057A to 055-048A) 

September JO, 2009 1'7: Easement near Court Street, Major Debris Removed and T&S 390' of36" RC pipe (042-008A to 042-0071J) 

September 30, 2009 P7: Easement from Court Street towards Center Street, T&S 383' of 42" RC pipe (042-001 to 055-01 1 A) 

September 30. 2009 P7 : Easement o iT of Soutl1land Terrace, T&S 406' of 36" RC pipe (034-013 to 034-0 12) 

September 30. 2009 1'7: Easement ofT of Southland Terrace , T&S 247' of 36" RC pipe (034-0 14 to 034-0 I J) 

September JO. 2009 1'7: Easement ofT of Southland Terrace , T&S 239' of36" RC pipe (034-0 t 5 to 034-0 I 4) 

September 30. 2009 1'7 : Easement on· of Southland Terrace, T&S 198' of36" RC pipe (034-0 16 to 034-0 1 5) 

Scplember 30. 2009 1'7: Easement o n· or Cou ntry Club La ue . T&S 376' of30" RC pipe (033-002 to 033-003) 

September JO. 2009 1'7: Easement off West Chestnut Street, T&S 225' of 36'' RC pipe (029-0 16 to 029-0 17) 

September 30, 200'1 P7 : Easement o ll' West Chestnut Street, T&S 236' of36" RC pipe (029-020 to 029-019) 

September JO. 2009 1'7: Easement behind the lti gh School, T&S 302' of 30" RC pipe (028-062 to 028-026) 

September .1 0. 2009 1'7 : Easement behind the lli gh School, T&S 3 11 ' of'JO" RC pipe (028-063 to 028-062) 

September 30. 2009 1'7: Southworth to Count ry Club Lane, T&S JQ6' of36" RC pipe (026-007 tu 026-006) 

September 30. 2009 1'7: Country Cl ub Lnne ncar house II II , T&S 336' of36" RC pipe (026-005 to 033-054) 

September 30, 2009 1'7 : Eascmcut o fT Pleasant Street. T&S 237' of 21" RC pipe (0 13-092 to 013-091) 

September 30. 2009 P7: Easement otr Pl easa nt Street. T&S 246' of2 I " RC pipe (0 I 3-09.1 to 0 13-092) 

September 30, 200'1 1'7: Easement o ff l' lcasa nt Street. T&S 33 1' of2 I " RC' pipe (0 13-098 to 0 I 3-093) 

September 30, 2009 1'7: Easement off Pleasnnt Street, T&S 332' of2 1" RC pipe (0 13-099 to 0 13-098) 

September 30.2009 1'7: Easement o iTPieasant Street, T&S 347' of21" RC pipe(013-IOO to 0 13-099) 

Scptcmher 30. 2009 1'7 : Easement off Pleasant Street, T&S .192' of21" RC pipe (0 1 3- 1 OJ to 0 I 3- I 00) 

September 30. 2009 1'7: Easement ofT Pleasant Street, T&S 349' of2 t" RC pipe (008-1 02 to 013-10 I) 

September 30. 2009 1'7 : Meadowbrook. T&S 292' of 48" RC pipe (066-056 to 066-026) 

September JO, 2009 1'7: Easement ofT West Chestnut Street , T&S 2 1 0' of 36" RC pipe (029-004/\ to 029-015) 

September 30, 2009 1'7: Easement o tr Pl easa nt Street. T&S 223' o f 2 I " RC pipe (0 t J -09 1 to 0 I J-090) 

Septem ber I I , 2009 Termi nal Place, replaced 4' of R" PVC' sec photos 269A & 2691J 

900 gpd 
2. 160 gpd 
4.320 gpd 

4.]20 gpd 
1.440 gpd 

2.880 gpd 

I ,440 gpd 

180 gpd 

3.240 gpd 
360 gpd 

Sept ember 2, 2009 Menl o Ave., rep laced 5' of 8" PVC <md service wyc H42 to 1+47 (025-029 10 025-30) sec photo• 268A & 26111l 0 gpd 

September I. 2009 Arthur Paqu in Way, replaced 6' o l' 8" PVC 0+18 to 0+24 (005- 150E to 005-1500) sec photos 267A & 2670 0 gpd 

August 24 ,2009 Oaksidc i\ve., replaced 5' o f6" I'VC 0+25 to 0•30 (033-027to 033-026) sec photos 266/\ & 266U 540 gpd 

August 4. 2009 Globe Rd ., replaced J' o f 6'' PVC 0+09 (00 1-083 to 001 -084) sec photos 265A & 2658 540 gpu 

July 22,2009 Globe Rd ., replaced 2' of8" PVC and service wyc 2+73 to 2+75 (001 -083 to 00 1-084) sec photos 264A & 2640 1080 gpd 

July 20, 2009 Lea h Dr. . replaced 2' or 8" PVC and service wye 0+05 to 0+06 (00 1-067 to 001-068) sec photos 263A & 26311 I 080 gpd 

July 14, 2009 Brown St. , replaced 6' of(>" PVC I +94 to 2+00 (00 I-ORO to 001-079) sec photos 262A & 2620 .160 gpd 

Ju ne JO, 2009 Brown St., replaced 4' of6" PVC' 0+60 (001 -080 to 001 -079) see tlhotos 261A & 2611J 360 gpd 40,320 gpd 

May 12, 2009 Opp of 18 Prospect /\venue. replaced 13' of8" PVC (no stationing) (S MII 06-0841\ to 06-084) ••c photos 260 

May II. 2009 

May 6, 2009 
May .J, 2009 

April 29, 200'1 

Prospect i\vemtc, replaced 4' of~" PVC I +2 0 to I+ 3 I (SMII 006-0H4J\ to 006-084) see photos 258 & 259 

38-40 Weston So-eet. replaced J' of PVC' 0+ I() to 0+ 13 (SMH 006-084 0 lo 006-084) sec photos 256 & 257 

39 Count ry Club Lane, replaced 8' of8" and 4' of'6" PVC (no swti oning) (SM II 026-05 to 33-054) see photos 255 

54 Baxendale Terrace, rep laced 8' of8" PVC I +60 to 1+73 (SMH 006-081 to 006-080) see Jlhotos 253 & 254 

" 

Ex filtrati on 

Source 

X 

X 
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Table I 

C ity of Brockton , Massachusetts 

Consent Decree, Civil Action Case No. I :06-cv-ll334-NMG 

Response to Section 42a- Activities Directed at Compliunce with the Consent Decree 

History of Sewer System Repair IIIH.l Rehabilitation 
Flow in gallons p<r tlay 

lnliltrotion lnnow Totall/1 
Dates 

Work Perfo rmed Description o f Work 
Removed Removed per quarter 

April 28,2009 50 Uaxcndale Terrace. replaced 9' of8" PVC O+Ou to 0+11 (SMH 006-08 1 to 006-080) see photos 251 & 252 

April I 0, 2009 22 Corrlyn Drive, replaced 4' of 8" PVC (no stationinR) (SMH 002-060 to 002-059) sec photos 249 & 250 

March 5. 2009 Cum berland Drive, R!"llUted the wall of the manhole (SM II 001-037) see photo 248 720 gpd 

January 14. 2009 Winslow /\venue. wa ter pluggeu anu monhole table was scaled (SMH 005-14 1) see 11hoto 247 720 gpd 

JatlUary 14 . 2009 Tufts Circle, water piU~tl\ed and manho le wa.ll was sea led (SM11 065-045) see photo 246 720 gpd 

January 14. 2009 Rutland Street, water piui'Jl.ed and manhole table was scaleu (SMII 037-106U) see photo 245A _l2{J_g]!<l___ 2,880 gpd 

December II. 2008 College Drive, water plugged pipe connections inside of manhole (32-221\) 720 gpd 

December II . 2008 Dewey Drive, water plugged corbel insiue of m:mhole (32-67) J(JO gpd 

November 2 1, 2008 Plymouth St. , abandoned (and tilled witl1 llowable fill) 3 15' of 26"x39" brick pipe (P-Ol to P-02) 

November 21,2008 l'lymouth St.. abandoned (and filled with llowable fill) 230' of 12" HOPE pipe (1'-02 to 1'-03) 

November 21, 2008 Plymouth St. , abandoned (and filled with ll owahle fill) 198' of 12" J IDI'E pipe (1'-03 to P-04) 

November 2 1. 2008 Plymoulh St. , abandoned (and filled with Oowablc fill) 293' of 12" HDPE pipe (1'-04 to 1'-05) 

November 2 1. 2008 Plymouth St., abandoned (a nd filled with Oowablc fill) 245' of 2u"x39" brick pipe (P-05 to 1'-06) 

November 21. 2008 Plymouth St. , abandoned (a nd Jilled wilh Oowub le fill) 35' of 30" brick pipe (P-06to 1'-07) 

November 21. 2008 Plymouth St., abandoned (and filled with nowable fill ) 263' of30" C l pipe (1'-07 to P-08) 

November 21. 2008 l'lymoulh Sl ., abandoned (anti filled wilh Oowable fill) 284' of 30" C1 pipe (1'-08 to 1'-09) 

November 21, 2008 Plymoulh St., abandoned (and filled with Oowable fill) 152' o f 30" CJ pipe (1'-09to BULKIJEAD) 

Novemher 20, 2008 Trnfalgnr St., replaced J' or 8" PVC 1+80 lo 1+84 (005 - 1 3R to 005-1 36) see tlhot os 244A & 244U 5,3 I 0 gpd 

November 20,2008 Trafalgar St .. replaced 3' of8" PV C 1+98 to 2+03 (005-138 to 005-136) 5,3 10 gpd 

November 18. 2008 Trafaii\Or St. , replaced 3' of 8" PVC 2+2 1 to 2+26 (005-1 36 to 005-133) sec photos 243A & 243U 497 gpd 

November 18. 2008 T rafalgar St., replaced 3' or 8" PVC 1+68 to 1+72 (005- 1 36 to 005-133) 497 gpd 

November 19, 2008 Trofil iJ!a r St. . rep laced 4' of 8" PVC 2+ 14 to 2+ I 8 (005-138 to 005- I 36) sec phot o• 242A & 24213 1.620 gpd 

November 10. 200~ AUKttSta St .. replaced 6' o f 8" PVC I +94 lo 2+00 (005- 132 to 005-1 .10) ·••• ph otos 24 I A & 24111 JO gpd 

November 4, 2008 Plymouth St .. replaced 44.5' of 12" PVC 0+00 to 0+44.5 0 gptl 

November 4. 2008 Plymouth St.. replaced 269' of t 2" PVC 0+44 .5 to 3+1 3 0 gpd 

November 4. 2008 Plymouth St .. replaced 170' or 12" PVC 3+ I ) to 4+83 720 gpd 

November 4, 2008 Plymouth St .. replaced 183' of 12" PVC 4+8 3 to 6+66 4,507 gpd 

November 4. 2008 Plymouth St., replaced 173' of 12" PVC 6+66 to 8+3<1 5,760 gpd 

November 4, 2008 l' lymouth St. , replaced 193' o f 12" PVC 8+39 to 10+32 0 gpd 

November 4, 2008 Plymouth St., replaced 278' of 8" PVC 15+74 to 18+52 8.640 gpd 

November 4, 2008 Plymouth St. , replaced 139' o f 8" PVC 18+521o 19+9 1 0 gpd 

November 4, 2008 l'lymoulh St. , repla ced 23' o r 8" PVC I 9+9 I 1o 20+ I 4 1,080 gpd 

Novem ber 4, 2008 Aui\USta St., replaced 6' of 8" PVC 2+·69 to 2+74 (005- 1 32 to 005 -1 30) see 11hotos 240A & 24013 30 gpd 

November J. 2008 Trafalj~ar St., replaced 4' or 6" PVC 0+ 37 to 0+4 I (005-136 to 005-1 37) sec photos 239A & 239ll 3,600 gpd 

October 2 1 ,_l()(J8___ Earll: S t., replaced 7' of~" PVC 0+ 2 to 0+09 (005-033 10 005-C' AP2) see 11hotos 138A & 238U 72() gpd _ lY,<!Ql_gpd 

September 17. 2008 Crescenl St. . replaced 5' of 8" PVC 2+83 to 2+87 (054-004A 10 054-004) and in~1n lled Cl wrap see photos 1371\ to 137C 

September 16, 2008 Norwood St., replaced 3' of8" PVC 2+37 to 2+40 (060-052 1o 060-056) see photos 236A & 236ll 

September I I , 2008 Norwood St., replaced 4' o r 8" I'VC 1+ 50 to 1+ 54 (060-052 to 0(>0-056) sec photos 2351\ & 2351l 

Seplemhcr 8, 2008 Jacob St. , replaced 6' of 8" PVC 0+42 lo 0+48 (054-04 1 lo 054-040) see pholos 234A & 2.1411 

Seplembcr 4. 2008 Jacob St.. rcplaceu 5' of 8" PVC 0+0 1 10 0+06 (054-04 I i\ to 054-04 I B) 

September 4, 2008 Jacob St. , replaced 5' or 8" PVC 0+89 to 0+94 (054-04 1 i\ to 054-041) see pholos 233A & 23313 

Scplcmbcr 2. 2008 Jacob St., replaced 13' of 8" PVC 2 ~ 70 to 2+83 (05 4-04 1 A to 054-04 1) sec photos 2321\ & 2320 

400 gpd 

400 gpd 

i\ugttst_!l,2008_ M)'rtlc St, replaced 3' of6" PVC & perfonned rehabilitati on on SM I1 022-056 see l'holos 231A & 23.1 B _ S()()_gjJd 

May 6. 200R I'(>: Shoridon St. . re placed 13 I' or 12 VC pipe (053 -080 to 053-084) 5,760 gpu 

May 6. 2008 1'6: Shcridm1 St.. replaced 23 1' o f 12 VC pipe (053-078 to 053-080) 
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Table I 

City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. I :06-cv- ll334-NMG 

Response to Section 42a- Activities Directed at Compliunce with the Consent Decree 

History of Sewer System Repair and Rehabilitation 

-

Flow in g•llons r>er tl•y 

lnfiltrotion lnOow Totnll/1 E., filtration 

Work Performed Description of Work 
Removed Removed per quarter Source 

May 6, 200H 1'6: Sheridan St., repla ced 237' of 12 VC pipe (053-054A to 053-078) 

May 6. 200R PC.: Sheridan St., replaced 235' of 12 VC pipe (053 -059 to 053-054A) 

May 6. 200R 1'6 : Shcridnn St. . repla ced 53' of 12 PVC pipe (053-065A to 053-059) 

May 3, 2008 1'6: Market St., replaced 304' of 12" VC pipe (024-046to 024-EX2) _ __ _ __ 5 760 d 

March 26. 2008 Portland St.. replaced 3' of 8" PVC & service STA 2+2 I to 2+23 (059-035 to 059-034) sec 11hotos 230A & 2300 1. 16 1 gpd 

March I R, 2008 Portland St. , replaced 3' o f8 " PVC STA 2+33 to 2+36 (059-036A to 059-035) sec photos 229A & 2290 1.240 gpd 

March I R, 2008 Portland St., replaced 4' of 8" PVC & service STA 2+00 to 2+04 (059-036A to 059-035) see photos 228A & 22811 1.240 gpd 

March 17. 2008 Portland St .. replaced 3' o f8" PVC & service wyc STA 0+47 to 0+49 (059-035 to 059-034) see 11hotos 227A & 2271J 360 gpd 4,001 ~od 

o~cellll1Cr t4:Lllo7-P6: Warren Ave. reolaceJ 27'J' of 2 1" oipe (024-046 to 023-00 1) 

December 14. 2007 P6: Warren Ave. replaced 284' of 2 1" pipe (023-005 to 023-009) 

December 14. 2007 1'6; Warren Ave, replaced 229' of 2 1" pipe (023-00 I to 023-005) 

December 12, 2007 1'4 : Packard Way. rcplaced 27' of8 " pipe (sla. 0+27to 021-001) 

December 12, 2007 1'4 : Packard Way, replaced 104' ofR" pipe (02 t -002A to sta. 0+27) 

December 12,2007 P4 : Packard Way. rcplaccd 294' of8" pipe (02 1-002 to 021-002A) 

October 26. 2007 1'4 : Wan·en Ave, replaced 126.5' of 12" pipe (02 1-054 to 02 1-049X) 

October 26, 2007 1'4 : Warren Ave. replaced 229.5' of 12'' pipe (021-049X to 022-049) 

October 24, 2007 1'6 : WmTen Ave, replaced 237' of 2 1" pipe (024 -040 to 024-046) 

Oct - Dec, 2007 Copping of I lloor drain throughtout the Ci ty 
4,798 gpd 

December 14, 2007 ['6: Orchard Ave., replaced 3 19' of R" pipe (037-1 27 to 037-128) 63,360 gpd 

December 14. 2007 1'6: Nurth Main St., replaced J43' of 8'' pipe (037- 127 tu 037-131) 1,080 gpd 

December 14, 2007 1'6: North Main St., replaced 295' of 8" pipe (037-124 to OJ?- 127) 3.963 gpd 

December 14, 2007 1'6: North Main SL, replaced 2 13' of8" pipe (037-122A to 037- 124) 4.102 gpd 

December 14. 2007 1'6: North Main St. , rep laced 2 1 3' of 8" pipe t037- 122 to 037- 122A) 2.8RO gpd 

I.Jcccmlll'r 14. 2007 I'G: North Main St.. replaced RY of 8" pipe (037- 121 to 037- 122 ) 0 gpd 

December 14. 2007 1'6: North Main St .. replaced 337' of 8" pipe (037- I 18 to 037- 121) 2,880 gpd 

November 20. 2007 1'4 : Wnrren Ave, replaced 262' of 12" pipe (02 1-006 to 021-00 I) 0 gpd 

Novcmher 15,2007 Portland St., rep laced 4' ofR" PVC & service Wyc STA 1+35to 1+ 39 (059-036A to 059-035) see rhotos 226A & 2261J 400 gpd 

November 14, 2007 l.cwiston St.. replaced 4' of 10" PVC & service Wyc STA 1+76 to I +8 1 (059-045 to 059-044) see photos 225A & 2251l 2,485 gpd 

November 14. 2007 Lewiston St. , replaced4' of 10" PVC & service Wye STA 0+ 13 to 0+17 (05Y-044 to 059-040) sec photos 224A & 224B 1.440 gpd 

November 8. 2007 1'4 : Warren Ave. replaced 303' of 12" pipe (021-001 to 021-054) 28 .800 gpd 

October I , 2007 Kin11.mrnt St.. rep laced 7' of R" PVC ST A 0+30 to 0+ 37 (054-03 J to 054-030) see photos 223A & 2230 1.750 gpd 11 7,938 gpd 

September 26. 2007 1'6: Warren Ave. replaced 180' of 2 1" pipe (024-040 to 024-044) 4.320 gpd 

September 2 1, 2007 1'6: WatTen Ave. replaced 275' of 2 1" pipe (024-038 to 024-040) 

September 14. 2007 1'6: Warren Ave. rerlaced 274' of 2 1" pipe (024-03 7 lo 024-038) 

August30. 2007 1'6: Clillon Ave. replaced 137'of24" pipe (024-030A to 024-037) 

August 29.2007 1'6: Clillon Ave, replaced 11 6' of24" pipe (024-030 to 024-030A) 

August 27. 2007 1'4 : Wnn·en Ave, replaced 351' of 18" pipe (022-049 to 022-040) 

August22. 2007 1'6: Clifton Ave. replaced 32' of24" pipe (024-029 to 024-030) 

August 13.2007 Clark St. replaced 8' to 8" PVC & (2)8"X8"Siccvcs STA 1+20 to 1+28 (054-039 to 054-039A) sec t>hotos 222A & 222U 

July 28 , 2007 P4: Pnckard Way, replaced 328' of 8" pipe (02 1-00J to 021-002) 

Ju ly I J , 20ll7 P4 : Packard W<ly, rerlaced 244' of 8" pipe (02 1-005 to 021-004) 

Ju ly 10.2007 P4 : Packard Way, replaced 193'of8"pipc(021-004to021-003X) 

July 3, 2007 1'4 : Packard Way, replaced 129' of 8" pipe (021 -003X to 02 1-003) 180 gpd 

Jun- Sept , 2007 Removal of22 private sump pumps and I noor drain capping throughout the Ci ty 94.350 gpd 

September 17. 2007 Adams St.. replaced 2' of8" PVC & (2)8"X8"Siccvcs ST A I+) I to I +33( 053-097 to 053-097A) see photos 221 A & 22111 2, 160 gpd 
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City of Brockton, Massachusetts 
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September 7. 2007 Moulton St.. replaced 8' of 8" PVC & (3)6"Siccves STA I +81 to 1+89(054-035 to 054-034) sec photos 220A & 2201l 90 gpd 

Sept em her 6. 2007 Perry Ave., replaced 6' of B" PVC & (2 )8"X8"Siecvcs STA 2+62 to 2+68(054-035 to 054-034) see photos 219A & 2190 1,050 gpd 

Scptemher 5, 2007 Perry Ave., replaced 7' of8" PVC & (2)R"X8"Sieeves STA 0+58 to 0+65(054-035 to 054-034) see 11hotos liSA & 21.80 1,050 gpd 

Scptemuer 4. 2007 Perry Ave., replaced 4' of8" PVC & (2)8"XB"Siecvcs STA 0+72 to 0+76(054-035A to 054-035) see photos 217A & 2171J 720 gpd 

August 2 1. 2007 Addison Ave .. replaced 6' or 6" PVC & 6"X6"Wye STA l +72 to I+ 78(054-004E to 054-004l') sec photos 216A & 21611 360 gpd 

Au[!.ust 20. 2007 Addison Ave., replaced 7' or6" PVC & (2)6"X6"Siccvcs STA 2+08 to 2+15(054-004E to 054-004C) see11hoto.• 215A & 2151J 360 gpd 

August 17, 2007 Henry SL, replaced 4' of 8" PVC & (2)8"X8''Siccvcs STA 1+67 to I+ 7 I (054-025 to 054 -024) see 11holos 214A & 2141J 270 gpd 

August 16, 2007 I Jemy St.. replaced 6' o f 8" PVC & (4)8"X8"Sicevcs STA 3+07 lo 3+ I 3(054-025 to 054-024) see photos 113A & 2131) 270 gpd 

August 15, 2007 Macy Ave, replaced 8' of8" PVC & (2)8"X8"Sieeves STA lt·22 to I-1 30(054-004D lo 054-0040) ~ec photos 212A & 2 I 2U I .500 gpd 

July 16. 2007 1Jisho1> St, replaced R' of6" PVC & 6"Sieevc STA 0 > 31 to 0+3 9(043-091 A lo 043-090) •ce ph oto.• 2 I lA & 211 B 40 gpd 

Ju ly 12. 2007 U11ton St, replaced 2' of 8" PVC & (2)8''X"Sicevcs STA I +77 to I +79(043-056 to 043-057) •ce 11hotos 210A .~ 21011 45 gpd 

July 2, 2007 Moncrie fSt , replaced 5' of8" PVC & 8"X8"S iccve STA I+ I 0 lo I + I S(043-0871:lto 043 -087A) sec photos 109A & 2091l I 70 gpd 

July 2, 2007 MoncricfSt, replaced 4' of8" PVC &(2)8"X8"Siccvcs STA 0+79 to 0+83(043-0878 to 043 -087A) see 11hotos 20!1A & 208JJ 170 gpd 

Ju ne 20. 2007 Drew Ave, replaced 6' of 8" PVC &(2)8"XB"S iecves STA 0 1·24 to Ot·30(043-087C lo U43 -0g7JJ) sec 11hotos 207A & 207H I .BOO gpd 

June I 9, 2007 Drew Ave. replaced 4' of 8" PVC &(2)8''X8"Sieeves STA 0+75 to 0+ 79(043-0870 to 043-087C) sec photos 206A & 206JJ 360 gpd 

June 18, 2007 IJrew Ave. replaced 9' of B" PVC &(2)B"XB" Sleeves STA I + I 0 to I + 19(043 -087 E to 043-0871)) see 11holns 205A & 205U 450 gpd 

June 13, 2007 Drew Ave. replaced 4' of 8" PVC &(2)8"X8" Sleeves STA 0+ 31 to 0 •35(043-087D to 043-087C) sec photos 204A & 2041l 450 gpd 

June I 3. 2007 Drew Ave, replaced 4' of B" PVC &(2)8"XB" Sleeves STA 21·61 to 2+65 (043-0870 to 043-087C) see 1>hotos 203A & 203JJ 400 gpd 

June 6. 20CJ7 Drew Ave, replaced 6" service wyc STA 1+36 (043-087(' to 043-0878) see pholos 202A & 202B 180 gpd 

June 5, 2007 Drew Ave, replaced 2' of 8" PVC STA I+ 7 I to I ~ 73 (04J-087C to 043-0g7J)) sec photos 20 I A & 20 Ill _ _ __ _ _ _<l_51'illl_ ___ ___ II 0, 790 gpd 

Apr - Jun 2007 Replacement of 6 sewer c leanouls ond copping of 2 lloor drains lhrought the City 
I H, 720 gpd 

May JO. 2007 1'4 : Summer Street. replaced I 60' or 8" pipe (063-0 I 3 to 063-0 13X) 480 gpd 

l'vlay 30. 2007 1'4 : Summer Street . replaced I 09' of 8" pipe (063-0 I 2X to 063-0 I 3) 480 gpd 

May 30. 2007 1'4 : Summer Slreel. replaced 12' of8" pipe (063-012to 063-012X) 480 gpd 

May 9. 2007 1'4 : Riverview Street, replnce<l 27' or 12" pipe (s ta . 0143 to 063-002A) 

May H. 2007 1'4 : Perkins Avenue. replaced 32.5' or 12" pipe (063 -0051) to 063-002A) 

May 3. 2007 1'4 : Perkins Avenue, replaced 239' of 12" pipe (063 -0050 to 063-001) 65,520 gpd 

May I. 2007 1'4 : Perkins Avem1e, replace-d 235 .5' of 10" pipe (063-001 IO 066-005) 93.600 gpd 

April 25, 2007 P4 : l.cyden Streel , replaced 6' of 8" pipe ond replaced SMI I 063 -CAP I 0 gpd 

April 20,2007 1'4 : Darby Road. replaced 261 .5' of8" pipe (065 -028to 0115-029) 
I 80 gpd 

Apr - Jun 2007 Removal of 15 privnle sump pumps throughuutlhc City 

May .l , 2007 Mass~tchusetts Ave.,rep lacccl 22' of8" PVC STA I +99 to 2+ 14 ( 043 -016 to 043 -0 15) sec Photo 200A & 20011 

May 2, 2007 Massachusetts Ave., replnccd 6' of8" PVC STA 2+96 (043-019to 043-018) see Photo 199A & 1990 

May I. 2007 Massachusells Ave .. replaced 2' of B" PVC STA 2+ t4 (043-0 19 to 043-0 18) ~ce Photo 19RA & 198B 

April 30. 2007 Massachusetts Ave .. replaced 5' of8'' PVC STA 2+96 (043-0 I 9to 043-0 18) see l'hoto 197A & 1971l 

April 25. 2007 Massachusclls Ave ., replaced 4' of8" PVC STA 0+ 71 (043-020 to 043-019) see Photo 196A & 19611 

April 24 , 2007 Mussachusclls Ave ., replaced 8"X6" Y & 3' of 8" PVC & 5'of6" PVC STA O·t-24 (043-019to 043-0 18) sec Photo 195A .~ 195B 

April 20. 2007 Massachusetl' Ave., replaced ()"X8" TEE & 7' 8" PVC & 5' of6" PVC STA 1+ 23 (043-020 to 043-019) ~ee Photo 194A & 194B 

April 19, 2007 Massachusells Ave., replaced 4' ofB" PVC STA I +22 (043 -020 to 04.1-0 I 9) see Photo I 93A & 19311 

April 19, 2007 Muss11chusells Ave., replaced I .5' of 8" i>VC STA I+ 32 (043-020 to 043-0 19) see l'huto 192A & 1920 

April 10, 2007 Stttlllner St.. replaced) ' of6" PVC NO STA (Not 011 Phase repair list) see Pholo 191;\ & 191JJ 

500 g.pd 

1,510gpd 

I ,550 gpd 

1,7 10gpd 

5 gpcl 
1.710 gpd 

10 gpd 
15 gpd 
15 gpd 

April 5, 2007 Massachusetts Ave., replaced I 0' or8" I'VC STA 2 t-41 to 2+52 (043 -0 16 to 043-0 15) sec Photo 1911A & 1900 480 [!.pd 

April 4. 2007 Massachusetts Ave .. reploced 7' of8" PVC STA 1+99 (043-01 6 lo 04)-01 5) see Pholo 189A & 189JJ 550 gpd 

April .1. 2007 Massachusetts Ave .. replaced 6' of 8" PVC STA 0+ 73 (043-0 16 lo 043-015) see Phot11 l88A & 18811 45 gpd 

124,200 g.pd 

April 2, 2007 Massachusetts Ave., replaced 4' of 8" I'VC STA 2+23 to 2 t-3 1 (043 -0 15 to 043 -0 I 4 ) sec Photo 187 A & 1871J I ,800 gpd 3 I .1,560 gpd 
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Table I 

City of Brockton, Massuchusetts 

Consent Decree, Civil Action Case No. I :06-cv-11334-NM G 

Response to Section 42a - Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repnit· and Rehabilitation 
Flnw in gallons per· tiny 

Infiltration lnOow Totall/1 
Dates 

Work Performed Description of Work 
Removed Remo ved per quarter 

March 30,2007 Anawan St., replaced (i of8" PVC STA 0+08 (043-078to 043-077) sec Photo 186A ~~:tt861J 

March 29.2007 Ana wan St., replaced 6' of 10" PVC STA 0•·76 (043-078 to 043-077) sec l'hoto IBSA & 18511 

March 28. 2007 Ashlield Dr (iilAnawan St., rep laced I 0' or I 0" I'VC STA 0+33 (Not on replace list) sec Pholn 187A & I H4B 

1,080 gpd 
1,080 gpd 

March 27.2007 Bishop St.. replaced 3' ora·• PV C STA 0+11 (043-0871\ to 043-086A) ~ec Photo 183A & 183B 360 gpd 

Murch 27,2007 Oishop Sl., replaced 3' of8" PVC STA 1+53 (043-0871\ to 043-086A) •cc Photo 182A & 182B 360 g]ld_ __ ___ ____ 2,880 !YJd 

March 13.2007 AIJI.onquin St.. replaced 3' of 10" PVC STI\ 0+55 (043-0IJ to 043-012) sec i'hoto ISOA & 111011 300 gpd 

March 12, 2007 1\l~tonquin St., replaced 3' of I 0'' PVC STA 0+ 39 (043-0 I 3 to 043-012) see J>hoto l79A & 179ll 180 gpd 

March 9, 2007 Uailey Rd ., replaced 2' of8" PV C STI\ 0+08 (043-059to 043-058) see Photo 178A & 178B 50 gpd 

March 8, 2007 Al~onquin St., replaced 4' of I 0" PVC STA 0+15 (043-0 13 to 043-012) see l'hotu 177A & 177B 200 gpd 

March 7. 2007 Dailey Rd ., replaced 9' of8" PVC & service wyc STA 0+ 76 (043-059to 043-058) se< Photo 176A & 17fil1 50 gpd 

March 6. 2007 Ana wan St., replaced 6' of 8" PVC STA 1+ IJ (043-079 to 043-078) see Photo 175A & 175B I 0 gpd 

February 27,20117 John Berman Ur., replaced cup on Y STI\ 1+58 (Not on replace list) sec Photo 17SA & 175ll 700 gpd 

Fcbrua~y 21, 20117 John Berman Dr., replaced 4' of I 0" PVC & service wyc STA 0+52 (043-085A to 043-085) sec Ph oro 174A, 174U, 174C & 174D 50 gpd 

February 13, 2007 John llem1un Dr., replaced service wye STA I •·25 (043-08610 043-085A) sec Photo 173A & 17311 50 gpd 

rebruary 8. 2007 John Oennan Dr .. replaced 6' of 10" PVC STA (H86 (043-086to 043-085A) sec Photo 172A & 172B 20 gpd 

Februory 7. 2007 1\n:rwan St .. replaced 4' of 8" PVC & service wye STI\ 1+82 (043-079 to 043-078) see Pholo 17 J A & 17111 20 gpd 

February 6. 2007 Ana wan St., replaced 7' or 8" PVC STA 1-1-ll (043-079 to 043-078) sec l'h olo t70A & 170B 

February 5. 2007 Annis A vc., replaced 13' of R" I'VC & 'l' of I 0" PVC see l'hoto I 69A 30 gpd 

February 2, 2007 Annwnn St. , replaced 5' of 8" PVC' STA 0+66 (043-079 to 043-078) sec l'holo I 68A & 16811 25 gpd 

February I , 2007 Ana wan St .. replaced 20' of8" PVC & service wye STA 0+33 to 0+47 (043-079A to 043-079) sec l'hoto 167A & 167B 25 gpd 

Jamral)' 30 , 2007 Annwon St .. replaced 3' of8" PVC STA 1+08 (043-079A to 043-079) sec l'h olu 166A & 166B 2.000 gpd 

January 29.2007 Almon Ave .. replaced 3' of8" PVC STA 1+ 76 (OJ2-072to 032-071) ~ee l'hoto J65A & 1651.1 2.880 gpd 

.January 5. 2007 Herrod Ave., replarxd service wyc STA 0+93 (0J7- 124A to 037-124) sec l'holo l64A & 16411 1.080 gpd 

January 4, 2007 N. Manchester Sl., service wyc STA I HO (042-004A to 042-0048) sec l'holo 16:1A & 163B _____ ____ 5,620 gpd 

December I, 2006 1'4 : Auburn Street, replaced 274.60' of 8" pipe (063-002 lo 063-00 lA) 0 gpd 

December I , 2006 1'4 : Aubunr Streel, replaced 277.50' of8'' pipe (063-00 I A to 063-001) 0 gpd 

November 2006 Design : East Ashland Street. replaced 130' of 12" pipe (040-0 19 to 040-028) 2,881 gpd 

November 21106 Design: East Ashland Strwl. replaced 330' of 12" pipe (040-0 18 to 040-0 19) 36,000 gpd 

November 2006 Design: East Ashland Street. replaced 203' of 12" pipe (040-0 17 to 040-0 18) 5,760 gpd 

November 2006 Design: Easl Ashland Street, replaced 252' of 12" pipe (040-0 16 to 040-0 17) 5.040 grd 

October 16, 2006 P4: Burton 1\ve, replnccd 294' of 8" pipe (060-0078 to 060-0071\) 6.142 gpd 

October 16 2006 1'4 : Uurton Ave,_re)l_lnced_I66'_Qf8" pipe (060-0071\ to 060-007C) Q_gpd 

December 18. 2006 Rulland St., re1Jiaced 3' of 6" pipe & service wyc STA 2+48 (037-123 to 037-12 1 A) sec Photo 162A & 162B 672 gpd 

December 12, 2006 Ca lvin Street, replaced service wye STA (H 85 (OJ 1-031 to 031-030) see l'hotu 161 A & I(, Ill 1,260 gpd 

December II . 2006 Ca lvin Street, replaced 6' of 8" PVC' ST 1\ 01-31 (OJ 1-0.l I to 031-030) sec l'huto 160A & 1601.1 180 gpd 

November 29.2006 N. Manchester St .. replnced 3' of8" PVC & service wyc STI\ 1+30 (042-004A to 042-00413) sec l'holo 159A & 15911 432gpd 

November 28. 2006 N. Mnuchesler St .. replaced 6' of8'' PVC & service wye STA 0+71 (042-004A to 042-004ll) sec l'holo 158A 4J2 gpd 

November 27. 200f> N. M<mchester St., replaced 8' or8" PVC & service wye STA 2+00 (042-004A to 042-0040) sec Photo I 57 A & 157U 2f>l gpd 

October 23, Z006 Vine Street, replaced 4' of 8" VC STA 1+46 (037-1 01 to 037-100) see J>hoto t56A & 1561J 360 gpd 59,420 gpd 

September '1. 2006 Keith Avenue, replaced 5' of8" PVC STA 0+34 (024-039A lo 024-039) sec Photo 155A 

May 9, 2006 Upland Road , replaced 3' of8" PVC STA 0+87 (037-091 to 037-090) see l'holo• 154A & 15411 

May II, 2006 Rutland Avenue. replaced 8" pipe and service wye STA 2+33 (037- 121 A to 037-122) •ee l'hotos 153A & 15:11J 

May 10,2006 Rutland /\venue. replaced 4' of8" PVC STA 1+)4 to 1+38 (037-121A to 037-122) .cc Photos 152A & 15211 

May I R. 2006 Rrrtland /\venue, replaced 4' ofH" PVC STA 2+74 (037-12 1 A to 037-122) sec Photo 151 A 

Mny 17,2006 Rutland /\venue, replaced 4' of8" PVC STA 2-i87 (037- 1211\ to 037-122) see Photos 150A & 15011 

1,500 gpd 

720 gpd 
720 gpd 

540 gpd 

540 gpd 

.. 

Ex filtration 

Source 
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Table I 
City of Brockton, Mnssachusetts 

Consent Decree, Civil Action Cnse No. I :06-cv- 11 334-N MG 

Res ponse to Section 4211 - Activities Directed at Compliance with the Conse nt Decree 

History of Sewer System Repair nnd Rchnbilit ntion 
f low in gnllo ns per duy 

lnfillrution tnnow Totall/1 

Work Performed Description of Work Removed Removc_d ___ l'~_gum1cr 

May 16, 2006 Rtlllaml Avemtc, rep laced 4' of 8" PVC STA 0+ 15 (037- 121 A to 037- 122) see l' hotos 1491\ & 14913 540 gpd 

July 19. 2006 Oak Street, replaced service connection STA 2105 (037-1 36 to 037-1 35) see P hotos 148A & 148B 2,400 gpd 

July 20, 2006 Oak Street. replaced 8'' pipe service wye STA 2+85 (037-136 to 037-135) see Photos 1471\ & 14713 1,200 gpd 

Ju ly 2S . 2006 Oak Street , replnccd 8" pipe and two service tees PVC STA I +72 (037- 1 35 to 037- 134) see !'ha los 1461\ & 14611 2,SOO gpd 

August 3. 2006 Oak Street, replaced 8" pipe and service tee STA 0+ IS (037- 134 to 037- 133) see l' hotos 1451\ & 1450 1.200 gpd 

August 7. 2006 Oak Street, rer>laced pipe and service wyes STA 0+42 (037-134 to 037-133) .ee P hotos 1441\ & 14413 1.440 gpd 

AugtJ_stJL 2006 Oak Street, replaced 8" pipe und service wye STA 2+08 (037-133 to 037-1 32) sec Photos 14JA & 1430 720 gpd 14,020 gpd 

May I , 2006 Upla11d Rd .. rep I 2' of 8" pipe and 8"X8" sleeve STA 2+4S to 2+47 (037-0Y I to 037-090) sec Pho los 142A & 142 0 320 gpd 

April 25. 2006 

March 21 . 2006 
March 6. 2006 

f'chruary 28, lOOt\ 

Fcbnllll)' 27. 2006 
February 7. 2006 

February 6. 2006 

February 2. 2006 

Febnmry I. 2006 

February I , 2006 

January J I, 2006 

January 3 I . 2006 
January J I. 2006 

January 3 I. 2006 

January 30. 200(> 
January JO, 2006 

January JO, 2006 

January JO, 2006 
January JO, 2006 

January 30. 2006 
January 27 . 2006 
January 27. 200r, 

January 26. 2006 

January 26. 2006 
January 26, 2006 
January 26, 2006 

January 24. 2006 

Ja nuary 24 . 2006 
Ja nuary 24. 2006 

January 24 . 2006 
January 24. 2006 

January 20. 2006 
Jmnmry 20, 2006 

January 20, 2006 

January 20, 2006 

Orchard Ave., replaced 6' of8" pipe STA 0+83 to 0+87 (037-1 30 to 037-129) sec Photos 141 A & 141 U 

Pomo11o Dr .. replaced 17.5' or6" pipe and 6"X6" s leeve (045-032G to 045-0J l J) sec l'h otos t40A & 14011 

Main St. behind Slwws. ~·of 10" pipe STA 0+47 to 0+52 (0)4 -12A to 034-012) <ec l' hotos 1~7A to t37ll 

Main St. behind Shaws. 5' of I 0" pipe ST A 0+21 to 0+26 (034-12A to 034-0 12) see Photos 136A & 136B 

K-Martl'arking, replaced 6' of8" pipe STA 0+36to 0 ~42 (034-012K to 034 -012.1) see l' hotu 138A 

E. Main St. , replaced 5' of8" pipe STA 2+70 to 2+74 (037-087 to 037-086) sec l' hotos 1331\ & 133 B 

E. Main St., replaced 3' of8" STA 2+25 to 2+28 (037-087to 037-086) see Photos 132A & IJ2B 

1'5 : Menlo Ave, lined 2S6.J' of 8" pipe (02S-029 to 025-026) 

PS : Geral}ll Dr. Easement, lined 186' or I 0" pipe (067-043 to 067-042) 

I' S: Easement across Cross Pond, lined 38R' of 18" pipe (007-125 to 007-1 26) 

1'5 : lloulders Apartments., lined 241' ofR" pipe (045-0.17E to 045-0.17D) 

PS : Bou lders Apartments .. lined 150' of 8" pipe (045-0370 to 045 -037Cl 

1'5 : E. Ashland St .. lined 153.5' of 15" pipe (045-033 to 045-032) 

P5: E. Ashland St., lined I 02.5' or IS" pipe (045-032 to .045-03 I) 

P5 : Toby Rd ., lined 127.5' of8'' pipe (045-0348 to 045-033A) 

1'5 : Toby Rd .. lined 16.2' of8" pipe (045-034A lo 045 -0348) 

1'5: Tohy Rd .. lined 116.3' of8" pipe (045-034C to 045-0J4A) 

1'5: Toby Rd .. lined 192' of8" pipe (045-036A to 045-03SA) 

1'5 : Toby Rd .. lined 53' of8" pipe (045-035A to 045-034C) 

1'5 : Pleasant St .. lined 399.5' of I 0" pipe (0 17-065 10 0 17-062) 

1'5: Dover St. , lined 451.6' of I 0" pipe (0 18-0J 7 to 018-0 16A) 

I' S: 13clmont Ave. lined 77 .) ' of I 0" pipe (0 17-011 F to 0 17-041C) 

1'5 : No. Warren Ave. lined 271.4' of I 0" pipe (0 19-027 In 01 '1-024) 

1'5 : No. Warren Ave. lined 247.2' of 10" pipe (0 19-028to 019-027) 

PS : No. Warren Ave, lined 200.8' of I 0" pipe (0 19-03 1 In 019-028) 

1'5 : Warren Ave, li ned 232.3' of8" pipe (018-016to 018-017A) 

1'5 : Center St .. lined 3S3 .5' uf I 0" pipe (019-071 to 019-072) 

I'S : Center St .. lined 145.5' of 10" pipe (019-065 to 019-071) 

PS : Center St., li ned 143' of 10" pipe (OJ9-0J7B to 0 19-065) 

I'S: Forest R<l., li ned 208' of 8'' pipe (0 18-020A to 018-0 IRA) 

1'5 : Forest Rd .. li ned 325.6' of8" pipe (018-018A to 018-01813) 

1'5 : Edward St .. lined 212 .5' of8" pipe (047-054 tu 047-055) 

I'S : Sharon St.. lined 150.3' of8" pipe (047-054 to 047-053) 

1'5 : Sharon St .. lined 92.2' orR" pipe (047-053 to 047-052) 

I'S : Sharon St., lined Ill .5' of8" pipe (047-051 to 047-052) 

180 gpd 

1,440 gpd 

15.7SO gpd 

I ,275 gpd 

2,520 gpd 

1.440 g.pd 
7.200 gpd 
2.880 gpd 
1.440 gpd 

2,160 ~pd 
180 gpd 

40.320 gpd 
6.099 gpd 

360 gpd 
22,800 gpd 

11.520 gpd 
720 gpd 

2. 160 gpd 
12.%0 gpd 

720 gpd 
I I ,520 gpcl 

540 gpd 

sou gpd 

... 

Ex filtration 

Source 



Tallie I 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. I :06-cv-11334-NMG 

Response to Section 42n -Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair und Rehabilitation 

-

Flow in gallons pu day 

A1111uul Dates lnliltrotion tnn<>w Totall/1 

Quarter \\'ork Performed [)escription of Work Removed Removed per quarter 

0 Janum-y 19, 2006 1'5 : ~kinner St.. lined 415 .5' of 8" pipe t055-047 to 055-046) 

:;; Jnnon•-y 19, 2006 1'5 : South Fuller St.. lined 276' of 10" pipe (018-0 161) to 018-016A) 

Jonuary 19,2006 Oakside Ave., replaced 4' of8" pipe STA 0+ 73to 0+ 77 (033-025 to 033-024) s<e Photo.• IJ4A '"' 13413 

January 18.2006 1'5: Lyon Av•, lined 279' of8" pipe (066-053 to 066-052) 

.January 18.2006 1'5: Sharon St., lined 275 .3' of 8" pipe (047-051 to 047-050) 

January t8. 2006 1'5 : Sharon St .. lined 300' of8" pirc (047-050 to 047-049A) 

Jammry 18.2006 1'5 : Sharon St.. lined 200.3' of8" pipe (047-049A to 047-049) 

January t7. 2006 P5: Main St .. lined 32t.5' of8" pipe (066-044 to 066-043) 

Janua1-y 17, 2006 1'5 : Annaden Rd., lined 302.5' of8" pipe (047-006A to 047-00513) 

Jnnumy 17. 2006 1'5 : Annndca Rd .. lined 115.5' of8" pipe (047-0050 to 047-004A) 

Janua~y 16, 2006 1'5 : Skinner St., lined 148.3' of 8" pipe (055-048 to 055-049) 

January 16. 2006 1'5 : Skinner St. , lined 75 .5' of 8" pipe (055-048 to 055-046) 

January 13, 2006 1'5 : Maplewood Cir., lined 230.9' of8" pipe (045-021to 045-022) 

J:nlllary I J. 2006 1'5 : Maplewood Cir., lined 247.5' of8" pipe (045-021 to 045-020) 

.January 13,2006 1'5 : Joslyn Ln, lined J 13.5' ofR'' pipe t0 19-073to 019-074) 

Janu"''Y I J. 2006 1'5: Jos lyn Ln. lined 11 3.5' of 8" pipe (0 19-072to 0 I 9-073) 

January 12, 2006 1'5 : Cristo's Wuy, lined 370.9' of8" pipe (048-051 to 048-050) 

January 12, 2006 1'5: Cristo's Way. lined 300.5' of 8" pipe (048-050 to 048-042) 

January 12, 2006 1'5: Wood land Ave, lined 3'11' of 8" pipe (035- 1 07 to 035-106) 

January 12. 2006 1'5 : Woodland Ave, lined 263' of8" pipe (035-109to 035- 107) 

January 12. 2006 Oaks ide Ave., replaced 5' of 8" pipe STA I ~ 45 to I + 50 (033-026 to 033-025) see Photos 135A & LJSU 

1,275 gpd 

360 gpd 
4.320 gpd 

2.880 gpd 

I 35 gpd 
2,880 gpd 

10,975 gpd 
410 gpd 

I ,440 gpd 

2.880 gpd 

90 gpd 

90 g(XI 
11,620 gpd 

764 gpd 
2,760 gpd 

69.120 gpd 

.Jammry II . 2006 1'5 : Marlewood Cir., lined 276' of 8" pipe (045-020 to 045-019A) 1.440 gpd 

Jnnum-y II. 2006 1'5 : Maplewood Cir., lined 197' of8'' pipe (045-0 19 to 045-0 19A) 1.080 gpd 

Janu;u-y II, 2006 1'5 : Maplewood Cir., lined 20 1.5' of8" pipe (045-0 17 to 045-019) 2.880 gpcl 

Janun~-y II. 2006 1'5 : Camden Ave, lined 198.5' of8" pipe (020-0GOC to 020-0608) 12,960 gpd 

January I I, 2006 1'5: Camden Ave, lined 296.5' of8" pipe (020-0601) to 020-060A) 2, 160 gpd 

Jam~:~ry I 0. 2006 1'5 : Quincy St .. lined 251' of 8" pipe (048-053 to 048-054) 41 U gpd 

.January 10,2006 1'5 : Beaumont Ave, lined 101' of8" pipe (048-052 to 048-053) 107 gpd 

.January 10.2006 1'5: Beaumont Ave, lined 149' o f 8" pipe (048-051to 048-052) 107gpd 

January I 0. 200Ci 1'5: llampton Ave, lined 417' of 8" ripe (03 5- 1 08 to 035-1 07) 177 gpd 

January 9. 2006 1'5: l'lain St .. lined 286.7' of8" pipe (066-090 to 066-08'1A) 5.000 gpd 

Jmlllary 4, 2006 Jane Tcr., replaced 3' of6"QiJ2!! :iT_A _I +57 to I +60 (033-022 to 033 -02 1) sec l'hutos 139A & 1390 1,440 gpd 285, 7(14 )!,pel 

Oct - Nov 2005 1'5 : Rehabilitation of 11 7 manho les 94,608 gpd 

December 22 , 2005 1'5 : 

December 22 , 2005 1'5: 

December 2 1, 2005 PS : 

December 21 , 2005 P5: 

December 20. 2005 1'5: 

December I 9. 2005 1'5: 

December 15. 200." 1'5: 

Decemlx:r t5. 2005 1'5: 

Deccmlx:r 14. 2005 1'5: 

December 14, 2005 P5 : 

December I 3, 2005 1'5 : 

December 13, 2005 1'5 : 

Main Street, lined 277' nf' 8" pipe (066-042 to 066-041) 

Main Street , lined 248.5' of8" pipe (066-043 to 066-042) 

Qu incy Street, lined 273 .7' of8" pipe (<N8-056to 048-055) 

Qu incy Street, lined 279.2' of8" pipe (048-055to 048-053) 

Manomet Street, lined 277.45' of8" pipe (020-053 to 020-054) 

Theresa Ron d. lined 232.1 ' of8" pipe (067-065 tn 067-066) 

Ash Street. lined 206.2' of8" pipe (017-026to 017-024) 

Ellsworth Street, lined 235.8' of 8" pipe (0 17-024 to 0 17-022) 

Spri ng Street. lined 2 1 0.6' of 8" pipe tO 17-043 to 0 17-053) 

llighland Terrace, lined 228 .6' of 8" pipe (0 17-050 to 0 17-043) 

No. Quincy Street, lined 34' of 8" pipe (049- 1 05 to 04'1· 1 05A) 

No. Quincy Street, lined 3 14' of 8" pipe (049-1 06 to 049- 1 05) 

11 ,520 gpd 

3.610 gpd 
4.350 gpd 

2.s2o grd 
117 gpd 

I ,620 gpd 
4,320 gpd 

13,680 gpd 

7.560 gpd 
102 gpd 

4.500 gpd 

Exfi lt1 ation 

Smuce 
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Dates 

Work Performed 

December 13, 2005 

December 12, 2005 

December 7, 2005 

L>ecember 7, 2005 

December 7. 2005 

December 5. 2005 

December I , 2005 

December I . 2005 

December I . 2005 

December I , 2005 

November 30, 2005 

November 30. 2005 
November JO. 2005 

Novelli bcr 29. 2005 

November 28. 2005 

November 28, 2005 

November 18, 2005 

November 18, 2005 

November 18. 2005 

November 18. 2005 

November IR. 2005 

November 18. 2005 

Novem her 17 . 2005 

November 17. 2005 

November 16. 2005 

November 16. 2005 

November 16. 2005 

November 15, 2005 

November 15. 2005 

November 14. 2005 
November 10. 2005 

November I 0. 2005 

November 10. 2005 

November 10. 2005 
November 10. 2005 

November I 0, 2005 

November 9, 2005 

November Y. 2005 
November 9. 2005 
November Q, 2005 

November R. 2005 

November 7. 2005 
November 4, 2005 

Novcmhcr 2, 2005 

November 2, 2005 

Table 1 

City of Brockton, Mnssnchusetts 

Consent Decree, Civ il Action Cnsc No. I :06-cv- 11334-NM G 

Response to Section 42n- Activities Directed nt Complinnce with the Consen t Decree 

History of Sewer System Repnir ami Rehabilitation 
~-low in gallons per- duy 

lnfill ro tion Jnn ow Tota l l/1 

Description of Work 
Rem oved ___ Rcmnvccl_ __ ~uartcr 

1'5: No. Quincy Street. lined 285' of 8" pipe (049-1 08 to 049-106) 

1'5: Moraine Street. lined 335.05' nfR" pipe (0 17-066 to 0 17-065) 

1'5 : Main Street, lined 327' of 8" pipe (066-045 to 066-044) 

1'5 : Main Street, lined 304.7' of8" pipe (066-049to 066-045) 

1'5 : Main Street, lined 203.4' of 8" pipe (066-052 to 066-049) 

1'5 : flrunswick Street. lined 268.4'of8" pipc(ll7-097 to 11 7-100) 

1'5: Summer Street, lined 139.65' of 8" pipe (066-083 to 066-079) 

1'5: Summer Street, lined 54.3' of8" pipe (066-083 to 066-084) 

P5: Summer Street, lined 174.45' of 8" pipe (066-084 to 066-085) 

1'5: Sum mer Street. lined 215 .2' of 8'' pipe (066-085 to 066-086) 

1'5: Pleasant Street, lined 152' of 8" pipe (0 17- 162 to 0 17-16013) 

1'5 : l'lensant Street, lined 308.3' of 8" pipe (0 17- 1 601:l to 0 17-1601\) 

1'5: l'lcnsant Street, lined 307. 7' of 8" pipe (0 17-1 601\ to 017- 1 60) 

1'5: Prospect i\ venue. lined 308.05' of 8" pipe (0 17-114 to 0 17- 11 3) 

1'5: Cross Country (ofT F.. i\shland), lined 195 .3' of 15" pipe (045-034 to 045-035) 

1'5: Cross Country (ofT E. Ashland), lined 207.4' of 15" pipe (045-033 to 045-034) 

1'5: No. Quincy Street. lined 70. 15' of8" pipe (049-102 to 049-102A) 

1'5: No. Quincy Street. lined 275.45' of8" pipe (049-1 03 to 049-1 02) 

1'5 : No. Quincy Stre-et. lined 287.2' of 8" pipe (04'1-1 04 to 049-103) 

1'5: Nn. Quincy Street, lined 326.1' of8" pipe (049- 105A to 049-104) 

1'5: E. Ashland Street, lined 2 1' of 12" pipe (040-0 15 to 040-016) 

1'5: E. i\shland Street, lined 152' of 12" pipe (040-0030 to 040-015) 

1'5 : Ea•ernent (between Mnnornet & Ora lion). lined 129.3' of'S" pipe (020-048 to 020-04.1) 

1'5 : Easement (between Manomet & Gra fl on), lined 250.7' of 8" pipe (020-049 to 020-048) 

1'5: No. Quincy Street, lined 295.8' ofB" pipe (045-072 to 045-074) 

1'5: No . Quincy Street, lined JO 1.6' of 8'' pipe (045-075 to 045-074) 

1'5 : No. Quincy Street. lined 239.6' o f8 " pipe (045-075 to 045-076) 

1'5 : Georgene Drive, lined 208.7' of8" pipe (067-067A to 067-067) 

1'5 : Georgene Drive. lined 2 1 0.35' of R" pipe (067-069 to 067-067 i\) 

1'5 : ('linton Slrccl. lined 286 . 9' or 8" pipe (0 18-0 I Oi\ lo 0 18-0 I 0) 

1'5: Cross Country, lined l61.45'of t 2"pipe(045-0 17to045-0 t6) 

1'5: Cross Country. lined 155.9' of J 2" pipe (045 -016 to 045-01 5) 

1'5: Cross Country, lined 245 .1 ' of I 2" pipe (045-0 15 to 045-0 I 4) 

1'5: Cross Coun try, lined 236.85' of 12" pipe (045-01 4 to 045-0 I 3) 

1'5 : Cross Country. lined 224 .'1' of 12" pipe (045-0 13 to 045-01 2A) 

1'3: lligh Street. replaced 173.9' of8" pipe (019-09 1 to 0 19-0881\) 

ll atchficld Dr, rep laced 2' of8" pipe STA 1+0 1 to 1+03 (OJ2-055C to 032-0550) sec 1'hotn 13LA & 13111 

1'5 : Twclflh Avenue, lined 298 .7' of 8" pipe (067-033 to 067-031) 

1'5: Twelf'lh Avenue, lined 297' of8" pipe(067-034 to 0(}7-033) 

1'5: Twclflh Avenue, lined 191.3' of8" pipe (067-035 to 067-034) 

P5: Carleton Street, lined 407.1' uf 8" pipe (0 17- 127 to 017-088) 

1'5: Plain Street, lined 349. I' of 8" pipe (067-065 to 067-067) 

1'5: Augusta Avenue, lined 270.8' nf8" pi pe (017- 110 to 017-074) 

1' .~ : I fmnilton Street, lined 273. 7' of 8" pipe ( I I 7-097 to 11 7-099) 

1'5 : ll mnilton Street, lined 275.8' of 8" pipe ( 11 7-098 to 11 7-099) 

7,200 gpd 
2,160 gpd 

2,700 gp<.l 

3.600 gpd 
1.440 grd 
5.760 gpd 

1,080 gpd 

1,080 gpd 
8,460 gpd 

4.320 srd 
1.382 gp<l 

1.473 gpd 
107 gpd 

4,380 gpd 

7,250 gpd 
7,250 gpd 
8.640 gpd 

6,480 grd 

1,800 gpd 
1.800 gpd 

764 gpd 
8,095 gpd 

5,760 gpd 

6.808 gpd 
6 ,643 gpd 
10.356 gpd 

10.068 gpd 
9,325 g]>d 

360 gpd 
1,440 gpd 

6,873 grd 
6.873 gpd 
3.254 gpd 

764 gpd 

2, 160gpd 
2,940 gpd 

I ,440 gpd 

-

Ex filtration 

Source 
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Table J 

City of BI'Ockton, Massachusetts 

Consent Decree, Civil Action Case No. I :06-cv-11334-NM G 

Response to Section 42a- Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gullorrs per duy 

ln liltro tion Inflow Total 1/ 1 

Work Performed Descr iption of Work 
Removed Removed __ Qcr_<tuartcr 

November 2, 2005 P5: IJoulders Aportrnerrts,lined 304.9' of 8" pipe (045-037E to 045-037G) 4,583 gpd 

November 2. 2005 1'5 : No. Quincy Street . lined 292.4' of8" pipe (049- 1 09 to 049- 1 08) 5,050 gpd 

November 2. 2005 1'5: 

November 2. 2005 1'5 : 

November 2. 2005 1'5: 

November 2, 2005 1'5: 
November 2. 2005 1'5: 

November 2, 2005 1'5 : 

November 2, 2005 1'5 : 

November 2. 2005 1'5 : 

Novcrnber 2. 2005 1'5 : 
November 2. 2005 1'5: 
November 2. 2005 1'5: 

November 2. 2005 1'5 : 

October 19. 2005 1'5: 

October 19, 2005 1'5: 

October 19. 2005 1'5: 

October 19. 2005 1'5 : 

October I '1. 2005 1'5 : 

October I '1. 2005 1'5: 

Octoher 19. 2005 1'5 : 

October 19, 2005 P5: 

October 19, 2005 1'5: 

October 19, 2005 1'5 : 

October 19. 2005 1'5 : 

October I 7. 2005 1'5: 

October I 7. 2005 1'5 : 

Oc tol>cr 13, 2005 1'5 : 

October 12, 2005 1'5: 

No. Quincy Street. lined 337. I' of 8" pipe (049-1 09 to 049-11 0) 

IJedford Street. lined 347.65' of8" pipe (045-047to 045-048) 

Bedl'ord Street, lined 158.8' of8" pipe (045-047lo 045-046) 

Manomet Street, lined 149.85' of8" pipe (020-061 to 020-060) 

Mnnomet Street, I incd 136.1' of 8" pipe (020-066 lo 020-065) 

Marromct Street, lined 267.1' o f8" pipe (020-065 to 020-06 1) 

Annnia Ternee, lined 388.4' ofH" pipe (020-067 to 020-065) 

Loucrofl Avenue, lirred 3 10.4' of 8" pipe (019-043 lo 0 19-042) 

Maplewood Cir., lined 242.8' of I 0" pipe (045-03 I A to 045-03.Hl) 

Maplewood Cir., lined I 52.1' of I 0" pipe (045-03 I A to 045-0JOA) 

Maplewood Cir., lined 90' of I 0" pipe (045-029A to 045-0JOA) 

Maplewood Cir., lined 308.3' of I 0" pipe (045-029A to 045-028) 

Pomona Drive, lined 279.5' of pipe (045-0.l2A to 045-032B) 

Pornon:r Drive, lined 105.4' of pipe (045-032A to 045-0320) 

Pomona Drive, lined 213.5' of pipe (045-03211to 045-032G) 

Porrrona Drive. lined 118.6' of' pipe (045-03211to 045-0321) 

Pornonn Drive. lined 47.3' of pipe (045-032C to 045-0328) 

Obcrline Road, lined 3t9.6' of pipe (045-03213 to 045-032D) 

Annadcn Road, lined 297.9' of8" pipe (047-007A to 047-006A) 

Annadco Rood. lined 227.9' of8" pipe (~7-007A to 047-008A) 

Anrrodea Road. lined 221.3' of8" pipe (047-009A to 047-008A) 

Court Street. lined422 .65' of8" pipe (047-061 to 047-063) 

Court Street, lin ed 245 .3' of 8" p ipe (047-061 to 047-020) 

C harline Drive, lined 57.15' of'S'' pipe (047-062to 047-062A) 

C harline Drive, lined 336.6' of8" pipe (047-061to 047-062) 

Pomona Drive, lined 243.3' of pipe (045-032 tu 045-032A) 

IJark Circle, lined 238' of8" pipe (045-083 to 045-084) 

October 12. 2005 1'5 : Bark Circle. lined 205.4' uf 8" pipe (045-083 to 045-082) 

October II , 2005 1'3: Li ncoln Street. replaced 205.2' of 10" pipe (019-103A to 019-103B) 

October II , 2005 1'3: Lincoln Street, replaced 126.3' of I 0" pipe (0 19-1 OJB to 019-1 03C) 

October II . 2005 1'} : Lincoln Street, rcplacccl59 .9' of 1 0" pipe (019-1 OJC to 0 19-1 03D) 

October II , 2005 1'3: Lincoln Street, replaced '14.1' of 10" pipe (0 1 '1-1 O.lD to 019-1 03E) 

October I I. 2005 1'3: Li ncoln SlTcet, replaced 134. 1' of I 0'' pipe (0 19- 1 03E to 0 19-103f) 

3.960 gpd 

180 gpd 

) 15 gpd 

14,400 gpd 

21,600 gpd 

4.320 gpd 

1,440 gpd 

5.040 gpd 

2,800 gpd 

360 gpd 

720 gpd 

3.600 gpd 

1.080 gpd 

1.448 gpd 

4,320 gpd 

1,080 gpd 

2,700 gpd 

3.600 gpd 

2,160 gpd 

.. 

October II , 2005 PJ: School St, rc1>laeeu 294' of 10" pipe (019-088 to 019-103B) '7_20)ill(! _ 396,268 gpd 

Sepl. 27-28,2005 1'5 : Rehabilitation of7 manholes 
5,760 gpd 

September 23,2005 Van Cli lf, replaced 8" pipe STA 3~00 lo 3+05 (032-053 to 032-052) ~ee Photos 127A & J27B 

September 2 1. 2005 Marie Ave., replaced R" pipe STA 2+70 to 2 ~89 (050-065 to 050-065B) ~ec l'lrot os 129A & 1291l 

Septem ber 21.2005 Marie Ave .. replaced 6' ofR" pi pe STA 2+20 to 2+26 (050-066 to 050-067) see l'lroto 130A & 131JB 

September 20. 2005 

Scptcrnhcr 16. 2005 

September 12. 2005 

September 6, 2005 

Budd 1\ve .. replnced 8" pipe STA 1+50 to 1+55 (053-062to 053-063) see Photos 128A & 128B 

1'3: Green St .. replaceu 275' of'6" pipe (019-025 to 019-024) 

Van C liff, replaced 8" pipe STA I +65 to 1+69 (032-053 to 032-052) sec Photos 126A & 126B 

1'): N. WarTen Ave .. replaced )65' ol'8" pipe (019-042to 019-040) 

2.880 gpd 

1.440 gpd 

7,200 gpd 

I ,440 gpc.l 

Ex filtration 

Source 
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Dales 

Work Performed 

September 6. 2005 

/\ugusl J I, 2005 

/\ugusl 3 1, 2005 

/\ugusl 3 I. 2005 

/\ugusl 31. 2005 

/\ugusl 25. 2005 

/\ugusl 23, 2005 

i\ugusl I '1. 2005 

i\ugusl I I. 2005 

/\ugusl I 0. 2005 

/\ugusl I 0, 2005 

/\ugusl R. 2005 

/\ugusl 8, 2005 

/\ugusl ), 2005 

/\ugusl 5, 2005 

Augusl 5. 2005 

Augusl 5. 2005 

Augusl 5. 2005 

Augusl 5. 2005 

July 19, 2005 

July 15, 2005 

June 17, 2005 

May :10. 2005 

May 17. 2005 

May 16. 2005 

May 12, 2005 

May 12, 2005 

May II , 2005 

May II . 2005 

May 10. 2005 

May 6. 2005 

April 28, 2005 

April 28 . 2005 

April 15, 2005 

April 12. 2005 

April 12, 2005 

March 26. 2005 

March R. 2005 

Fc!Jrua ry 16. 2005 

Februnry 14. 2005 

Table 1 

City of Brockton, Mussachusetts 

Consent Decree, Civil Action Case No. I :06-cv-J 1334-NMG 

Response to Section 42a- Activities Directed at Compliunce with the Consent Decree 

History of Sewer System Repuir nml Rchubilitutiou 
Flow in ~allon s per duy 

lnlih rulion Inflow Tola .ll/1 

Description of Work 
Removed Removed per qmu1er 

1'3 : N. Warren Ave., replaced 157' of 8'' pipe (0 19-044 lo 0 19-042) 6,840 gpd 

1'2: llurtleu Sl.. replaced I '.1.5' of 30" pipe (018-05 1 B 10 0 18-05 1) 

1'2: Chesler Ave., reploecu 18' of 18" pipe (0 18-051 A lo 0 18-05 1) 

1'2: Chesler Ave .. replaced 19.5' of 18" pipe (0 18-05 113 lo 018-056) 

1'2: Chesler Ave .. replaced 89.5' or 18" pipe (0 18-0561o 018-056D) 

Wesl Sl., replaceu 4' of 10" sewer pipe ST/\ 1+29 1o 1+33 (014-0771o 014-078) 

1'3: Roan Crl.. rep laced 286 'of8" pipe (0 19-04 1 lo 0 19-040) 

Roan Court, rcmoveu wa ter & sewer service cross conncelion@ abam.loncd lui (0 19-040 lo 0 I '1-041) 

Rocklaml SL, replaced service wyc at ST/\ 1+70 (031-088 10 031-093) sec l'hotos L22A & 1220 

Ruck land SL. replaced wyc & pipe STA 0+84 · 0 ~89 (OJ 1-087 lo OJ 1-086) sec Photos 123/\ & I 230 

Windsor Cir .. replaced 8" pipe STA 1+55 In 1+60 (03 1-090 lo 031-089) sec Photos L24A & 1240 

Rockland Sl., reploced 8" pipe ST/\ 0 ~00 to 0+05 (031 -088 10 03 1-093) sec l'holos IliA & 12111 

Chesler Ave .. replaced sewer manhole wilh undcrdrain connection (0 18-056) see l'hotos 119A 

/\dams SL, replaced 8' ol'8" pipe (053-0971o 053-096) sec Photo 120/\ and 120U 

1'3: Plain St., replaced 21 0.6' of I 0" pipe (066-082A lo 066-082) 

1'3 : I' lai n Sl., replaced 320.1' of 15" pipe (066-078 to 066-079) 

J>J : l'luin St., rep laced 265' of 15" pipe (066-080 to 066-079) 

1'3 : Plain SL. replaced 229' of 15" pipe (066-080 to 066-081) 

1'3 : Plain St.. replaced 254' of 15" pipe (066-081 10 066-082) 

Co lvi n Sl., replaced service wyc al STA O+ 30 (031-031 lo OJ 1-030) see l'holos 125A & 1251l 

1,440 gpd 

2 1.600 gpd 

5,760 gpd 

14.400 gpd 

7,200 gpd 

Cnlvin SL, replaced 4' ol' 8" pipe STA I +54 lo I +58 (031-0J 1 lo OJ 1-030) 2.880 gpd 78,840 gpd 

1'3: Otis SL, replaced 223' ol'8" pipe (055-043 lo 055-04213) 410 gpd 

Foresl 1\ve., rcploced pipe (02 1-032 lo 02 1-03 1) see Photos 116A & 1160 

Ca rrol Ave., replaced service wyc STA I ~06 (025-021131o 025-021A) see Photos LIS/\ & 1150 

1'3: Appleby SL, replaced 283' of 10" pipe (067-015 to 067-028) 

1'3: Annis! ion Sl., replaced 334' of I 0" pipe (045-060 lo 045-059) 

1'3 : AI mislion St. , replaced 336' of' I 0" pipe (045-061 lo 045-060) 

1'3: Twelllh Ave .. replaced 300' of 8" pipe (067-031 lo 067-028) 

Carrol Ave., replaced service wye STA 01·59 (025-02113 10 025-021A) sec Photos li SA & lll!l:l 

Carrol Ave., replaced pipe ST/\ 1+42 1o 1+47 (025-021Aiu 025-02JC) sec Photos 11 7A & 11 7B 

1'3: Twelfih Ave., replaced 225' of 10" pipe (067-028 lo 067-027) 

1'3: /\nnistion Sl .. replaced 300' of 8" pipe (045-062 lo 045-061) 

1'3: Annislion SL, replaced 238' of8" pipe (045-063 lo 045-062) 

1'3: !'ran SL. replaced 207' of 10" pipe (045-064 10 045-065) 

720 gpd 

760 gpd 

8,640 gpd 

4,320 gpd 

570 gpd 

I ,4 40 gpd 

8,'190 gpd 

720 gpd 

36,000 gpd 

1'3 : 1\rmislion SL, repla~;cd 340' or 10" pipe (045-058 to 045-059) 8.<>40 gpu 

... 

1'3 : Allerton SL, replaced 269' of 10" pipe (045-00410 045-061) 30.240 gpd 101 ,450 gpd 

Woodard Ave. replaced 4' of 12'' pipe from STA 2+2 1 10 2+25 (025- 1 0] lo 025- 1 02) 

Woodard 1\vc, replaced service wye STA 0+87 (025-003 lo 025-002) sec l'holos 114A & 1140 

Vesey St. replaced pipe from STA 0+89 to 0+97 (023-028lo 023-027) see Pholos 113A & 1130 

Vesey St. replaced service wye al STA 2-1 II (023-029 to 023-028) sec l'hotos 112A & 1120 

1,440 gpo 

I ,440 gpd 

Ex filtration 

Source 
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Table I 

City of Brockton , Massachusetts 

Consent Decree, Civil Action Case No. I :06-cv-11334-NMG 

Response to Section 42a - Activities Directed at Complinnce with the Consent Oecrcc 

History of Sewer System Repair and Rehabilitation 
Flow in gallons per dny 

ln li lt ru tion lnnow Tolnll/1 
D"tes 

Work Perfo rmed Descri ption of Work Removed Removed per quarter 

J" nunry II . 2005 lli llbcrg Ave .. replaced pipe from STA 0+35 to 0 ~5 1 (023-042 to 023-041) sec l'hot os Ill A<'~< Ill U 1.440 gpd 

.l"nuary II . 2005 l lillberg Ave., replaced pipe fro m STA 0~78 to 0+94 (023-040A to 023-040) sec l'hotos 107A & 10711 438 gpd 4,758 gpd 

December 2 1, 2004 Hillhcrg Ave .. replaced pipe li·om STA 0+97 to 1+0 I (023-044 lo 023-043) see Photos L08A & I 081l 1.440 gpd 

Decem her 14. 2004 1'2: Si lver Rd., replaced 685' of I 0" pipe (0 17-059 to 017-061) 15.840 gpd 

December 14. 2004 

Dec . I 3-JO. 2004 

December I 3. 2004 

December ] , 2004 

December 3, 2004 

Decem bcr 3. 2004 

December 3. 2004 

Decem her J. 2004 

Decem ber 3. 2004 

Decem ber 2. 2004 

December 2, 2004 

December 2. 2004 
December 2. 2004 

November 29, 2004 

November 22. 2004 

November 16. 2004 

November R. 2004 

November 2, 2004 
November 2. 2004 

Oc tober 26. 2004 

Octoher 25. 2004 

October 14. 2004 

October I 2. 2004 

October 4, 2004 

September 30, 2004 

September 30. 2004 

Seplernher 30, 2004 

September 24. 2004 

September 24, 2004 

Septem ber 22, 2004 

Scptem her 20. 2004 

Septem ber 15. 2004 

Scplem bcr 14 , 2004 

September 8, 2004 

Tremont St.. re placed wyc & pipe from STA 2+30 lo 2+ 36 (023-0 16 lo 023-0 14) sec l' hotos 109A & IIJ91J 

Whi tman Interceptor lining, Sou thlield Dr .. East St. to Ed ison Ease ment ( 1.570 fi) 

French Ave., rep laced pipe from STA H 13 lo 1+25 (023-0271o 023-025) see Photo• I lOA & II OIJ 

P3: Annadca Rd ., replaced 253' of R" pipe (047-003A to 047-002A) 

1'3 ; Edward St .. replaced 295' of8" pipe (047-042 to 047-043) 

I']; Edward St .. replaced 207' of 8" pipe (047-042 to 047-04 1) 

1'3 ; Crane Rd ., replaced 30 1' of8" pipe (047-15A lo 047- 14A) 

I'J ; Crane Rd .. replaced 297' of8" pi pe (047-0 16A to 047-0 15A) 

PJ; Crane Rd ., replaced 197' uf' 8" pipe (047-0 17A lo 047-0 16A) 

I'J; Tw in Onks, replaced 225' of8" pipe (047-009A to 047-0 108) 

1'3: Twin Oaks. reploced 300' of8" pipe (047-0 1111 lo 047-009A) 

P3 : Twin Ooks , rcp loccd 250' of8" pipe (047-0IIA to 047-0 12A) 

l'rcnch Ave., replaced pipe fro m STA 0+45 to 0+47 (023-027 lo 023-025) sec l' hot us IOSA & 105 (} 

1' 2: Bclmou l Ave .. replaced R9' of 8" and I 0" pipe (0 17-0 11 F to 0 17-0 11 F l ) 

1.440 gpd 

20.000 gpd 

2, 160 gpd 

2, 160gpd 

8,640 gpd 

2,1 60 gpd 

2, 160gpd 

4. 140gpd 

.160 gpd 
4,320 gpd 

17,285 gpd 

5,760 gpd 
1,440 gpd 

1'2: Augusta II ve., replaced 763' of 8" and 6" pipe (0 17-1 10 to 017-1 15) 3.060 gpd 

1'2: <Jreenfield St .. replaced 456' of8" and 6'' pipe ( 017- 11 0 to 0 17-l l I ) 360 gpd 

1'2: Spring St. , replaced 292' o f R" p ipe (0 17-036 to 0 17-037) 7.020 gpd 

French Ave. , replaced pipe from STA 0+ 16 In 0+ 18 (023-027 lo 023-025) sec Photos 106A & IO(iU 4. 102 gpd 

P2: Poplar Rd .. repl.,ced 654' of 8" pipe (0 17-053 to 0 17-CAP6) I 3.680 gpcl 

1'2; llrook St. replaced I ,097' of 8" and I 0" pipe (0 18-0 12A to 0 18-030) 5,220 gpd 

1' 2; Goeen St .. replaced 508' of8" and 10" pipe (017-0J4to 0 17-035) 11 ,430 gpd 

Myrtle St. rep laced pipe STA 0+ 14 to 0+ 18 (022-036 to 022-035) •ec Photos 94A 4,320 gpd 

1'2: Newbury S t. , replaced 528' of8" and 6" pipe (0 17- 128 to 0 17- 13 1) 7,200 gpd 

School St, replaced pipe from STA 0 +05 to 0 1-09 (0 19-103 B lo 0 19-1 03A) sec l' ho tos 95A & 951l 2, 160 gpd 14 7,857 gpd 

Linco ln St. capped service STA 24 03 (0 19- 1 03A In 0 19- IOJ) ••e Photos 97A & 97 11 

Lincoln St. replaced pipe [rom STA O+ RO to O+ R5 (0 1'1- 103111o 0 19- 103) sec Photos 96A & 9613 

1'2: Ash St .. replaced 299' of8" pipe (0 17-0J8 to 0 17-039) 

Center St, replaced pipe STA 0+82 to 0+94 (0 190-65 to OJ9-037fl) sec Photos 99A & 99 13 

Center St. replaced service wye STII 1-1 OR (0 19-073 to 0 19-074) ••• l'h nlns 98A 

1'2: Boylston St. replaced 56 1' n f R" pi pe (020-054 to 020-056) 

ll ighSt,rcplacedpipeli·mnSTA 1+ 151o 1+2 1 (0 19-09 1 to0 19-088A) .. c Pholos IOOA & tOOil 

1'2 ; Ca mden live .. rep laced 292' of8" pipe (020-060 to 020-060A) 

Lcgioni'KW. replaced pipe from STA l) t-46 1o 0+64 (0 19-076 to 019-090) sec Photos lOlA & I.OIB 

Lcgioni'KW. replaced pipe fro m STA 0+96to 0+98 (0 19-079to 019-076) sec Ph otos 102A & 10211 

1.440 gpd 

360 gpd 
650 gpd 

1,440 gpd 

4,)20 gpd 

1,440 gpd 

4,320 gpd 

1.440 gpd 

1 

Ex fi ltration 

Source 
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Table I 

C ity of B.-ockton, Massachusetts 

Consent Decree, Civil Action Case No. I :06-cv-11334-NM G 

Response to Section 42n- Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair nnd Rehabilitation 

-

Flow in ga llons r • r URJ 

lnfi lt rotion lnnow Totnl l/1 
Dates 

Work Performed Descr ip til)n of Work 
Removed Removed per quarter 

September R, 2004 1' 2: Forest Rd. rep laced 2 18' of 8" pirc lO 18-20A to 0 18-021 A) 720 gpd 

September 7. 2004 Cen ter St. repl aced service wye STA 0+ 19 (0 19-073 to 0 19-072) see Ph otos L03 A & 10.1B 

Sept em her 2, 2004 Packard WY, replaced pipe STA 3+0 1 to 3+10 (Q2~-004 t1J_Ol_J-O_Q.J}_~_c_<_l'_ho_lc_>~ 1_04!\ _ 2,880 gpd 19,0 10 gpd 

Sept 26 - Dec 3 1. 2003 Abington removal of8 sump pumps 

July 2003 

July 2003 

Jul y 2003 

July 2003 

Ju ly 2003 

August 2003 

July 2003 
July 2003 

July 2003 

July 2003 

August 2003 

July 2003 

July2003 

August 2003 

July 2003 

August 2003 

Ju ly 2003 

Ju ly 2003 

July 2003 

Ju ly 2003 

Ju ly 2003 

August 2003 

August 2003 

July 2003 

August 2003 

July 2003 
July 2003 

Jul y 2!Xl3 

Ju ly 200.1 

August 200J 

July 2003 

July 200J 

]li ly 2003 

I' I : 002-079 M H rehab 

PI : 002-081 M H rehab 

P I: 002-098 MH rehab 

I' I : 002-20 I M II rehab 

I' I : 002-200A Mil rehab 

I' I : 004-006 MH rehab 

PI : 009-0 17A Mil rehab 

1'1: 011-001 MH rehab 

P I: 0 11 -002 M il rehab 

PI : 011-018 MI-l rehab 

1'1: 0 12-067 MH rehab 

1'1 : 012-076 MH rehab 

I' I : 0 17-125 MI-l rehab 

I' I : 017-054 Mil rehab 

P I: 02 1-00 1 MH rehab 

P I: 025-04 1 A Mi l rehab 

P I: 027-068 MH rehab 

I' I : 031-0 16 M il rehab 

I' I : 03 1-089 Mil rehab 

I' I : OJ 1-050A MH rehab 

I' I : 032-0 19 Mil rehab 

I' I : 033-021 Mil rehab 

P I: 04 1-079 MH rehab 

I' I : 045-033 MH rehab 

I' I : 045-065 M il rehab 

P I : 046- 11 3A Mil rehab 

I' I : 047-029 M H rehab 

I' I : 048-0570 MH rehab 

I' I : 049-09 1 M il rehab 

I' I: 052-0 I 0 M II rehab 

P I: 06 1-0 11 M il rehab 

I' I : 065-021 M H rehab 

I' I : 065-028 M H rehab 

2.880 gpu 

2,880 gpd 

4,320 gpd 

2,880 gpd 

2.880 gpd 

5,760 gpd 

7.200 gpd 

5.760 gpd 

4.320 gpd 

2,880 gpd 

2, 160 gpd 

2,880 gpd 

4.320 gpd 

7.200 gpd 

28.800 gpd 

4.320 gpd 

2.160 gpd 

2.880 gpcl 
7,200 gpd 

7,200 gpd 

4,320 gpd 

2,880 gpd 

7.200 gpd 

7.200 gpd 

7,200 gpd 

2,160 gpd 

4,320 gpd 

3,600 gpd 

2. 160 gpu 

3,600 gpd 

5,040 gpd 

7,200 gpd 

3 1.680 gpd 

172,800 

0 g(x l 

0 !\lXI 

172,800 gpd 

Ex fi ltration 

Source 

... 
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Table I 
City of Brockton , Massuchusetts 

Consent Decree, Civil Action Case No. I :06-cv-J 1334-NMG 

Hesponse to Section 42a- Activities Directed at Complinnce with the Consent Decree 

History of Sewer System Repair and Rehabilitation 

.. 

Flow in gallons per dny 

lnfiltrutiun lnnow Tntnl l/1 

Qun11cr Work Performed Description of Wo rk Removed Removed per quarter 
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August 2003 I' I: 065-00BA Mil rehab 2.1 60 gpd 

August 2003 I' I : 117-0881\ Mil rehab 4.320 gpd 

August 2003 PI : Pleasant Street 008-010 towards 008-011 6S' 8" 5.900 gpd 

Au~ust 2003 PI : Rockland Street 008-0 I 3 to 008-0 12 306' 8" 2S,OOO gpd 

July 2003 I' I : Helnir Stree t 004-040 to 004-023 116' IS" 3.600 gpd 

July 2003 PI : Oc lair Street 004-023 to 004-020. 248' IS" IS , 120 gpd 

Ju ly2003 1'1 : 13c lairStrecl 004-020 to004-016.320' 15" 16,560gpd 

Jul)' - Sept. 2003 Abington removal of 2 1 su mp pumps 440,000 gpu 712, I 00 gpd 

Mny 2003 I' I: 13eloir Street 004-045 tu 004-044 280' 15" 0 gpd 

May 2003 I' I: Belair Street 004-044 lo 004-042 250' 15" 0 ~pd 

April 2003 PI : Be lai r Street 004-042 to 004-041 220' IS" I ,27S gpd 

April 2003 I' I : Oelair Street 004-041 to 004-040 364' 15" & 18" 2.880 gpu 

June 2003 I' I: North Cary Steel 040-0J I to 040-029 164' 12" 11 .520 gpd 

June 2003 I' I: North Cary Steel 040-029 to 040-028 353' 12" 112.320 gpd 

April8 , 200.1 _ l'l :_l~lair~lrccl 004-016to 017-012A, 415' 15" 14,400 gpd 142,395 gpd 

Marcil 20, 2003 PI : Belair Street 0 17-01 2A to 017-0llA 55' 15" 0 gpd 

March I 0. 2003 I' I: Westgate Drive 007- 127F to 007- 1270 196' 12" 34.560 gpd 

February 26, 2003 I' I: Easement ofT E. Westga te Dr. 007- 1270 to 007-127C 326' 12" 30,560 gpd 

Fchruary 15.2003 PI : Ensemeut o iT E. Westgate Dr. 007-127C to 007- 127[) 251'12" 57,500 gpd 

February 10. 2003 l'l : Easemen t off E. Westgate Dr. 007- 1270 It> 007-127 335' 12" 410 gpd 123,030 gpd 

Oet:eml>er-02 PI : Ocla ir Street 017-0 I IA to017-0IO.l3 174' 15" 26.640 gpd 

D~-cembcr-02 I' I : Odair Street 0 I 7-0 I 00 to 017-0 I I B 98' 15" I I ,520 gpd 

November-02 PI : Oclair Street 017-0 11Blo017-0 IOA 146' 15" Ogpd 

Novembcr-02 PI : Oclair Street 017-0 I OA to 0 17-009A, 235' 15" 2, 160 gpd 

Novcmber-02 I'I :Belai r Strect 017-009Ato017-00IB209'15" Ogpd 

Oct - Dec 2002 

October 3, 2002 

August 20. 2002 

July 30. 2002 

July 29. 2002 

Ju ly 27. 2002 

Ju ly 25. 2002 

July 24 , 2002 

July 2J, 1002 

May 28, 2002 

May 2 1, 2002 

Mny 20,2002 

May 17, 2002 

Mny 13 . 2002 

May 9, 2002 

May 8, 20tl2 

Removal of 138 pri vate sump pumps tllrougllout tile c ity 3,008,000 gpd 

Legion I'K I(V, disc_(lnn<'c_t<:<J pri vatccHtcll basin, STi\_ O+~!l {Q 1_9-QU to 0 19-076) sec l'h o lo 93A & 9JU 107.000 gpd .1.15S . .120 gpd 

Removed co tch basin grate on sewer manhole at enu oi"Tilatcher Crt. (M I-l OS8-022) I 00,000 gpd 

Ash St.. rcplace<l pipe and service from ST/1 1+22 to 1+56 (0 17-0J'I to 017-0J8)see l'huto 92JJ 4.320 gpu 

S. Fuller St. , rep laced pipe lrom ST/1 0 >27 to O+J3 (0 18-0160 to 018-0 16A) sec Photo 90A <'~< 9011 SI'L 

Dover St. . replaced service ")'eat STA 2+24 (0 18-0 17 to 018-0 16A) sec l'huto 87A & 871l 

Dover St.. replaced service wye at ST A 2+40 (0 18-0 17 lo 018-0 16A) ~ce l'hoto 88A 

Forest Rd .. replaced pipe from STA 0+ 17 to 0·>23 (0 18-02 1A to 018-020A) ••• Photo 91 A & 91ll 

360 gpd 

I ,440 gpd 

SI'L 

Dover St., removed service wye at STA 1+ 18 (0 18-0 1813 to 0 18-0 19C) .cc Photo 89A & 89lJ __ __ ___ SPI, 106. 120 gpd 

Spring St .. replaced pipe from STA 1+73 to l 1·75(0 17-038to017-037) scc Photo 78A & 78ll SI'L 

Spring St., replaced service wyc at ST/1 I >82 (0 17-037 to 017-036) .,ee l'hoto 76A & 761l 4,320 gpd 

l'oplnr Rd ., replnccd service wye nt STA 0+60 (U 17-054 lo 017-053) sec Photo 77 A & 771l 

Poplar Rd ., replaced service wye at STA 0+84 (0 17-05S to 0 17-054) see l'h oto 75A ~~< 75 1l 

Poplar Rd ., replaced serv ice wye nt STA I +22 (0 17-055 to 0 17-054) sec l'hoto 85A & 85B 

Augusta Ave .. replaced pipe li"nm STA 1+08 to I+ 12 (017- 11 5 to 017-1 13) ••• l'hoto ii4A & 8411 

Prospect Ave., replaced pipe from STA 0 t·23 lo 0+27 (0 17- 11 4 lo 0 17- 1 I 3) sec l'h oto 83A & 83 U 

2,880 gpd 

720 gptl 

I ,440 gpd 

SPL 
4,.120 gpd 

~ 

E~filtratiun 

Smu-ce 



Table I 

City of Brockton , Massachusetts 

Consent Decree, Civil Action Case No. I :06-cv-11334-NMG 

Response to Section 42a - Activities Directed at Compliunce with the Consent Decree 

History of Sewer System Repair und Rchabilitution 

.. 

Flow in gnllnns per dny 

lnliltrntion In now Totn I 1/1 

/\nmwt 

Quarll'r 

Dates 

Work Performed Description ol' Work 
Removed Removed per quarter 

" 0 

"" " N 

.... 
0 
0 .... 
~ 
t: 
" " 0 

!1 

g ,... 
... .. 
t: 
" " 0 
-" ::; 

May 8. 2002 Hancock. Av .. replaced pipe Ji·om STA 0+47 to 0+49 (009-086 to 009-085A) sec Photo 74A & 74 U 720 gpd 

May 7, 2002 Earle St. . replaced pipe from STA 2+20 to 2+25 (0 17-01 3A to OJ 7-0 I I A) see Photo 82A & 82U SI'L 

May7, 2002 Earle St., replaced pipe l'romSTA 0+50 to0+52 (017-013A to017-0IIA)scc Photo 79A & 79U SI'L 

May 6, 2002 Elm St., replace pipe !'rom STA 0+02 to 0+06 (011-0 II A to 01 1-0 II ) sec Photo 86A & 86U 720 gpd 

May 2. 2002 Sunset Or .. replaced pipe from ST A 0+00 to 0+05 lO 11 -0 16 to 0 I 1-0 15) see Photo 81 A & 81 B 2,880 gpd 

Mnv 1, 2002 Sunset Dr., replnced pipe from~;'l'/\2~172 to 2+ 77 (0 11-017 to 0 I 1-016) see Photo SUA & SOU 720 gpd 18, 7lO_gpd 

March 28, 2002 ll ancuck Ave., removed service stub at STA I +45 (009-087 to 009-086) see Photo 73A & 73B 200 gpd 

March 21. 2002 Hancock Ave .. replaced service wye at STA I +06 (009-087 to 009-086) sec Photo 72A & 721J 1.440 gpd 

March II, 2002 Sunset Dr .. replaced pipe from STA 1+45to J+52l009-028 to 009-027) see Pholo 71A & 7 1B 2,880 gpd 

Murch 6, 2002 Margery Rd .. replaced piJJe !rom STA I + II to I t- 16 (009-024 to 009-025A) sec rho to 65A & 651J I ,440 gpd 

March 5. 2002 Candy Ln .. replaced pipe from STA l t-64 to 1+68l009-02 1 to 009-020) see 1'hoto 62A & 62B 100 gpd 

Mnrch 4. 1002 Cundy Ln., replnccd pipe frnrn STA 0+26 to 0+5 1 (009-020 to 009-019) sec Photo 67A & 678 1.440 gpd 

February 28. 2002 Candy Ln .. removed stub nt STA I +96 (009-021 to 009-020) see Pho!O 61 A & 61 8 SPL 

February 26. 2002 Candy Ln., replaced pipe !'rom STA 1+58 to STA 1+64 (009-020 to 009-019) sec l'hoto 63A & 63U 1,000 gpd 

February 25.2002 N. Pcorl St.. rcplnced pipe from STA 0+ 15 to STA 0+25 (009-78A to 009-79) see Photo 70A & 70ll 600 gpd 

February 21. 2002 Cnndy Ln .. replaced pipe from STA 0+0 to STA 0+28 (009-021 B to 009-021 ) see Pholo 68A & 681J 200 gpd 

Fchruory 20,2002 Candy Ln .. replaced pipe from STA 2+63 to STA 2+68 (009-02 1 to 009-020) see Photo 69A & 69B 360 gpd 

Fcbrua1y 20. 2002 Cundy Ln., replaced pipe from STA 1 +09 to STA 1 + 15 (009-02 1 A to 009-0211.1) see Photo 64A & 6411 I 00 gpd 

January I 0, 2002 E. Westga~O.s_replnced pipe from STA 0+48 to STA 0 t-52 (007-1271 to 007-1270) sec l'hoto 66A ,'1< 661) 1,440 gpd 11 ,200 gpd 

November 24 . 200 I 203 Prospect St., replaced broken se1viee pipe at ST A 0+ I 0 (006-094 lo 006-096) SPL 

November 19, 200 I Candy Lnne. replaced pipe from STA 0+ I 0 to 0+ 14 (009-041 to 009-040) 1,440 gpd 

Novcmher IS , 200 1 Candy Ln., replaced pipe Ji·om STA 2+31 to 2+37 (009-043 to 009-04JA) !« l'hoto S9A & S911 SPL 

November 14. 200 I Margery Rd .. replaced pipe from STA 2+40 to 2+47 (009-042 to 009-041) ~ee l'holo 60A & 60B SJ>L 

November 13. 2001 Santee Rond. replace pipe lrom STA 2·1-12to 2+ 14 (009-058to 009-056) !Ce Photo 58A & 58B SPL 

Nowmh~r 13, 200 1 Santee Road. rep lace pipe fl·om STA 0+77 to 0+80 (009-058 to 009-056) sec Photo 57 A & 578 SPL 

November 13, 2001 Santee Road, replnce pipe from STA Ot-50 to 0+53 (009-058 to 009-056) sec Pholo 56A & 5611 SPL 

October 17. 200 I 191 Grove St.. replaced hroken pipe from npprox. ST A 0+40 to 0+46 (056+01 1 to 056+0 I OJ SPL 

Oc·tobcr 9, 2001 West Street,_re_))laccd service wyc at STA ono (014 -080 to 014-079) sec l' hoto SSA Sl'L t,440 gpd 

Sept em her 9, 200 I Fitz patrick Cir, replaced pipe from STA 0+ 16 to 0+ 18 (005-1 04A to 005-104) sec Photo 541J SI'L 

1?, Augus t 20, 2001 Fitzpatrick Cir, replaced service wye at STA 1+32 (005-100 to 005-102) sec Photo 52A &. 521J 720 

:;; August16, 2001 Fitzpatrick Cir, replaced service wyc nt STA 0+ 15 (005-098 to 005-099A) see l' holo 48A & 481J 720 

~ August 14. 2001 Fitzpatrick Cir, reJJiaced service wyc at STA 0+43 (005-104 to OOS-102A) ~•c l'hoto 53A & 531J 1,440 

& August I J. 2001 Fitzpatrick. Cir, repl aced wye & main from ST A I+ 12 to 1+20 (005-1 04A to 005- 1 04) sec l'hoto 49A •'~~ 491J 8.640 

'E August 7, 2001 Sophia Aw .. replaced pipe from STA 2+68 to 2+70 (005-140 to 005- 136) see l'holo SUA & SOU SJ>L 

.., August 3. 2001 Fitzpatrick (ir, rep_laced pipe !rom STA 2+ J8 to 2+46 (005- 1 00 to 005-1 02) see Pholo SIA & 51 B SJ>L 11.520 gpd 

,.., 
0 
0 .... 

June 12. 200 I Oak. Ridge l)r. , replaced pipe from STA I +40 to I +55 (004-084 to 004-080) sec Photo 47 A & 471J 4,680 gpd 

May 22, 200 I Cricket! Rd., replaced pipe !rom ST A 0+49 to 0+53 (004-057 A to 004-053) sec Ph oto 44A & 44B 7,200 gpd 

May 21.2001 Crickett Rd .. replaced pipe from STA 1+82to 1+86 (004-057A to 004-053) see l'hoto 45A & 4511 SPL 

May I~- 200 I Shaws l'orking !.All. removed entire 24" pipe (028-038 to 028-039) SJ>L 

May 15, 200 1 Shaws Parking Lot, replaced enlire 8" pipe (028-039 to 038-039A) SJ>L 

May I 0. 200 I VFW offN. Qu incy, repuircd service pipe nnd wye (045-0 13 to 045-0 12) s•e l'holo 46A & 4611 I 00.000 gpd 

Mny 5. 2001 57 Wilder St., house service connected directly to drain pipe was removed sec l'holo 43 

Ex filtration 

Source 

X 



Anuunl Dates 

Table I 

City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. I :06-cv-11334-NMG 

Response to Section 42a- Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 

... 

Flow in gallons per duy 

lnlillrntion lnOow Totall/1 

Qll:ll:l~_ Work Performed Description of Work 
Removed Removed per quartet' 

~ April 25. 200 I Berglund Ave., replaced pipe lrom STA 2+ I 0 to 2+ I J (004-021 to 004-020) sec Photo 37A & 370 SPL 

1l April 24,200 1 Berglund Ave., repla~cd pipe from STA 1+84to 1+92(004-021 to 004-020) see l'hoto 34A & 341l SPL 

~ April 23 , 2001 Oerglund Ave .. replaced service wye at STA 2+ 35 (004-02 1 to 004-020) sec Photo 36A & 360 dripping 

;; April 20. 200 I Bcuham St., replaced pipe from STA to ( ) sec Photo 38A & 380 ?''I 

0 
0 .... ... 
t: 
" :t 
0 
., -

0 
g .... .. .. 
t: 
" :t 
0 
.c 
!f 

0 g .... .. 
"' t: g 
;: 

April 19.2001 Miller Ave .. Replaced pipe fi·om STA to ( ) sec l'hoto 39A & 390 ??? 

April 12, 200 1 Berglund Ave .. replaced pipe li'om STA 1+7 1to 1+74(004-021to 004-020) see Photo 3SA & 356 SPL 

April I 0, 200 I Thompson Ave., replaced pipe from ST A I +03 to I +07 (004-0 17 to 004-0 16) see Photo 41 A & 41 B SPL 

Apri l 9. 2001 'lltompson Ave., replaced 6" pipe from STA 0 t-38 to 0 144(004-0 17 to 004-0 16) sec Photo 42A & 426 SPL 

April 2, 2001 Reservoir Road, rcplnL-cd service at wye at STA 0+74 (002- 104 to 002- 103) ~ec Photo 411A & 400 1,440 gpd _ 1_1]_,:3_2() gpd 

March 27, 200 I llelmont and Ash St.. replaced 8" pipe from STA 0+ I 0 to 04 15 (0 18-072 to 018-073) sec l'hoto 31 A & 3 I B SPL 

March 19, 200 I Coventry Cir .• replaced pipe from STA 0+91 lo 0+97 (004-039A to 004-039) see l'hoto 34A & 3411 SPL 

March 16. 2001 Coven t!)· Cir .. replaced pipe from STA I ~49 tn 1+54 (004-0398 In 004-0J'IA) •ee l'hotu 32A & 32 6 SPL 

March I, 200 I Coventry Cir., rep laced pipe from STA 0+37 to 0+42 (004-039A to 004-039) sec l'hoto 33A & 3311 14,400 gpd 

February 27. 2001 Coventry Cir., replaced pipe from STA 0+70 to 0+76 (004-039B to 004-0391\) see Photo 30A & 30B SI'L 

Fcbnntty 26, 200 1 Covcnll)• Cir., replaced service connection at STA 0+ 12 (004-0390 to 004-039A) sec Photo 26A & 266 5.760 gpd 

February 20, 200 I Colonel Bell Dr .. replaced pipe from STA 2+41 to 2+44 (004-007 to 004-006) see Photo 29A & 290 2,880 gpd 

Febroal)' 12. 200 I Coventry C ir., replaced service connection at STA 1+44 (004-0J9A lo 004-039) sec Photo 27A & 271l 4,320 gpd 

february 9. 2001 Coventry Cir., replaced pipe from STA 1+79to 1+82 (004-0391\ to 004-039)) sec Photo 211A & 28B 4.320 gpd 

.lamtttry 30. 2001 Colonel Bell Dr., replaced service connecti on at STA 1 -~ 16 (004-036 to 004-024) sec Photo 22A & 221l 4,320 gpd 

January 29, 200 I Colonel Bell Dr .• removed service wye at ST A I +04 (004-025 to 004-026) see Photo 21 A & 21 0 Sl'L 

Ja numy J I, 2001 Co lone l Bell Dr., removed service wye at STA ()t 33 (004-008 to 004-007) see Photo 23A & 230 SI'L 

Ja nuary 23.200 1 Colone l Bell Dr., replaced pipe from STA 1+34to 1+37 (004-025to 004-026) see l' hoto 2SA & 250 SPL 

January 9, 200 I Colouell3cll Dr.~_lacedpipe from STA 0+62 to 0164 (004-004 to 004-003) see Photo 24A & 240 2, 160 gpd 38,160 gpd 

Nov. 30.2000 WestHaven Dr.. replaced service con nection at STA 0+44(001-029to 001-028) sec l'hnto 12A & 12ll 720 gpd 

Nov. 28. 2000 Westllnvcn Dr.. rep l ~ccd 7' of8 "pipe. STA 1+85 to 1+92 (00 1-02910 001-028) see l'hoto20A & 206 47 gpd • 

Nov. 16. 2000 Elliot St., replaced 8' ofhrnken pipe at house# 184 (042-12 1 to 042-122) ••e l'hoto ISA & I 511 2.880 gpd 

Nov. 14. 2000 Darren Dr .. rcphrced pipe at leaking joint at STi\ 0+52 (001-028 to 00 1-026) sec l'hoto 19A & J9B SPL 

October 26, 2000 Dnrretl Dr., replaced pipe at leaki ng joint at ST A 0+89 (00 1-028 to 00 1-026) ••c l'hoto 17A & 170 SPL 

October 23, 2000 DarTen Dr., replaced 3 'of crocked pipe ST A I +65 (00 1-028 to 001-026) see Photo lBA & 18B SPL 

October 17. 2000 IJarTcn Dr .. replaced 2' of broken pipe at S fA Ot·08 (00 1-028 to 00 1-026) •ec Photo 16A & l6B SPL 

October 5. 2000 Perkins Ave., replaced wyc at STA 2+96 (063-0098 to 063-005) see Photo I:IA & 1311 SPI. 

October 3, 2000 Perki ns Ave., plugged service wye at STA 3+30 ( 063-0090 to 063-005) sec l'hoto l.4A & 140 SI'L 

Sept. 15. 2000 Fitzpatrick Circle rcplaccd7'of8" VCP SPL 3,647 gpd 

August 2 1. 2000 Vine St .. replaced broken pipe and service STA 0+99 to 1+0 I (037-093 TO 037-092) sec Photo SA & 80 SPL 

August 17. 2000 12 Orchard Ave., removed service connection at STA 0+79 (037- 128 to OJ 7-127) ••• J>hoto 9A & 9R 180 gpd 

Augustl8 , 2000 14 Orchard Ave .. replaced service connection at STA 2+28 (037-128 to 037- 127) sec Photo lOA & IOU SPL 

July 29, 2000 Vnn ClifT Ave., replaced service at STA 0+3 I (032-059 to 032-052) SPL 

July 27. 2000 Pauliu Ave., replaced service at STA 0+93 (065-070 to 065-069) sec Photo llA & II B 720 gpd 

July 26, 2000 Uurril St. , replaced serv ice & broken pipe from STA 2+ 18 to STA 2+ 19 (048-05 1 to 048-050) 2. 160 gpd 

July 19. 20()0 l{oatt Crt., replaced service conneclions at STA 0+27 & 0+29 (019-041 to 019-040) sec l'ho!o lu & lb SPL 

July 19, 2000 Ronn Crt. , reploced service connection at STA 0+6 1 (019-041 to 0 19-040) seel'hoto 2n & 2b SPL 

July 18. 2000 Albany St .. replaced leaking _joints at STA 2+85 (001 -0 19 to 001 -018) see Photo 3u & Jb 2,880 gpd 

Ex filtration 

Source 
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Table I 

Ci ty of Brockton, Mussachusetts 

Consent Decree, Civil Action Case No. I :06-cv-11334-NMG 

Response to Section 42u- Activities Directed at Compliunce with the Consent Decree 

History of Sewer System Repair and Rehabilitation 

• 

Flow in gallons per dny 

lnliltrotion lnllow Totnll/1 

Qtlnrt<'f: Work Pcrlonned Description o f Work 
Removed Removed per quarter 

"' July IJ, 2000 Stubb Rd ., replaced service connection at STA 0 1-)9 (009-026 to 009-024) see l'hoto Sn & 5b 360 gpd 

Ju ly 13, 2000 Stubb Rd., rep laced service connection at STA I +OJ (009-026 to 00':1-024) sec l'hoto 6n & 6b 360 gpd 

July 12. 2000 Stubb Rd., replaced broken pipe from STA 0+18 to 0+20 (009-026 to 009-024) sec Photo 7n & 7b 2,880 gpd 

Julyj_LJOQQ_ Windsor Ci r .. Replaced a service ta p at STA 0+05 (03 1-092 to 031-09 1) sec Photo 4A & 40 28,800 gpd 38.3<10 gpd 

... 
-o~g 
c: :"l 0 

N ::l N 

May 2000 Winni fred Road, service replacement at STA l +)2 (0 15-025 to 015-024) 360 gpd 

May 2000 l'itzpn trk k Aven ue, replaced 300' of 8-in VC pipe that was defective (005-145A to MH 005- 143) 2.0 10 gpd • 

April I 3. 2000 Mai n Interceptor infiltration leak a t Meadow Lane bridge crossing 45,000 gpd 

0 Embassy Nursing llome had direct sewer connection to surface water 
47 ,370 gpd 

... 
~ ..,o 
"c 
0~ 
;; 

... 
2l "" .a .... "' 

- " a, ... " 0 

... 
2la. 

"' .... a, 
... " a, 

n ",... 
0 

... 
'Q t ~ = ·~ 0\ ,... "-

0 

~C\ ... a, 
~ r.J 0\ 

" -0 

Dec-ember I '199 

July 1999 
July 1'1':19 

April 5. I 'I'J<I 

March 2'1. 19'19 
March 22 . 1999 

.., September 1998 

.a !: ~ September I '1'18 

ll oward Street Sewer Replacement, 4.460 fl 

Snell Place Sewer Replacement of 15 ll 

Country Club Lane Sewer Rcplaccmenl of 400 1\ 

Country Club l'lncc Sewer Replacem ent of 400 f\ 

llelair St. M H 004-016 to 004-0 15 replaced I 0' uf I 0" pipe between STA I +BJ & I +89 

Bela ir St. M II 004-016 to 004-015 repla oed 6' of I O''pipc & I service between STA I+ 3 7 & I 14 I 

Belair St. Mil 017-01 OLJ to 0 17-0 I OA replace 6' of I 0" pipe star1ing@ STA 0+28 

Warren & Keith. 60 n west (llo lrn grcn projccl} 

Warren & W. Chestnut, 74 fl west (Holmgren project) 

29.882 gpd • 

101 gpd • 

2,680 gpd • 

2,680 gpd • 

67 gpd • 

40 gpd • 
40 gpd • 

402 gpd • 
4'16 gpd • 

() !!-lXI 

29,983 gpd 

5,360 gpd 

67 gpd 

80 gpd 

!t g ~ September 19'18 Wm·rcn & Ca lmar, 74 n cast (llolnrgren project) 496 gpd • 

September 199M Warren & Markel toC_<l]Jdaml, 1, 135 n (Holmgren project) 7,605gp_d • ________ _ ~'12gpd 

1: 19'18 Ellsworth( cured in place lining)5221ineur feet(017-125 to01 7- 11 8) 3.497 gpd • 

:, ~ 00 JanuMy 1998 Disconnected CB connection to sewer at Stone hill College (at DuiTy Academic Center) 41,200 gpd • 

'0 ... a, 

"' " a, N ::S"'"" 

50 44,697 gpd 

... Decem her 1997 Warren & Clil\on, north to Nil"or1. J.OOO 1\ 

.c~ ~ 
:r g ~ 

20, 100 gpd • 

0 20,100 gpd 

... August I, I '.197 137 l'crkins Ave, bmken sewer leaking into a broken drai n be low 

~~ t' ? Sewer overllow disconnected at siphon on Bar1Jett St. 
L.,!::! q'l 

.. 

Ex filtration 

Source 

X 

X 
X 
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Dates 

Work Performed Descriution o f Work 

Table I 

City of Brockton , Massuchusetts 

Consent Decree, Civil Action Case No. I :06-cv-11334-NMG 

Response to Section 42a- Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair nnd Rchnbilitntion 

Jnlillrol ion 

Removed 

._ 

Flow in ~allons per day 

lnllow Tolnll/1 

Removed cr mmrter 

~ 

Exfi ltra liun 

Source 

Sewer overflow diseonnceled on the East Side lnlerceplor X 

1\ugu,.t_l , 1997 Mnlficld Woods Estal,., possible infillrntion from a Ioree ma in crossi ng of a hrook 0 X 

Apri l 1997 Sawtell Ave. Sewer Replacement of 300 n with 8" PVC (between Glemla lc Sl. und Alden Sl.) 2,010 gpd • 

Ma rch 19'17 Wi lminglon Sl. Sewer Rcplacemenl of I 00 ft with 15 " PVC 670 gpd • 

January 27. 1997 150 Lisa Drive Repl aced 8 0 of sewer with H" PVC 54 gpd • 

Markel Strcel Sewer Replacement _ _ 2,"]:J_4_gpd 

Oclobcr 1996 Oak Green Apartmcnls oiT Reservoir Streel. disconnccled a sewer M 1-l from draining a surfitce wnler 900.000 gpd 

Oclobcr 19% ll iscaync Strccl 

Augusl 1996 
Augusl 19'16 

May 1996 
M<ty 19% 
Mny 1996 

March 22. 19% 

February 29, 1996 

Dec. 27, 19'15 

Jan.-May 1995 

May 6, 1995 
April 1995 
April 1995 
April 19'15 
April 19'15 
April 1995 
Apri l 1995 
April 1995 
April 1'195 
April 1995 

April 1'195 
April 19'l5 
April 1'1'15 
April 1995 

Disconnecled !his abandoned privnle street lr0111 lhc ci ly 

sewer because of several de feels and conslnntln. 

ll owunl Street Bridge Reconstruction, replaced 150 11 under bridge wi th 12" OJ 

Terminal Place on Evans St., replaced 300 11 ofsc"er with 8"1'VC 

- Replaced 50 II from Warren Ave. going west wilh 8" PVC 

- Rep laced 250 fl from imcrsection of Copeland wilh 12" Dl 

- Replaced 240 11 from Warren Ave. going east with 24" PVC 

Augusta Ave. replaced 6 fl with 8" PVC 

Ash St. and l'lcnsant Sl. replaced 25 1\ with 8" I'VC 

68 13e lnir Sl. replaced 18 II with 10" PVC 

Howanl Slrcct lnlcrccplor Project 

- Replaced 838 f\ on Inte rvale Sl. wi lh 2 1" PVC 

- Replaced 244 It on Dyer St. wilh 21" PVC 

- Replaced 1.5 11 fl on Winlcr St., Douglas St.. and 

Oscur 1\ve. wit h 18'' PVC 

f(a in villc S1. rep laced 6 fl with 15" PVC 

Sump pump removed at 55 Albeo1 St. 

Sump pump removed at 11 5/ 11 7 Ames St . 

Sum p pump removed at 234 Ames St. 

Sum p pump removed al 266 Ames St. 

Sump pump removed al 60 Arthur St. 

Sump pump removed at 122 Arthur St. 

Sump pump removed al 2 1 13allic Ave. 

Sump pump removed at 70 Llallic Ave. 

Sump pum p removed at 185 Oahic Ave. 

Sump pump removed nt 155 /\!den Sl. 

Sump pump removed at 11 6 Ames St. 

Sump pump removed al 260 Ames Sl. 

Su mp pump removed al 292 Ames St. 

570,000 gpd 1,470,000 gpd 

I .00.5 gpd • 
2.010 gpd • 

335 gpd • 

I ,675 gpd • 
1.608 gpd • 

40 gpd • 

I 68 gpd • 

12 1 gpd • 

5,615 gpd • 
1.635 gpd • 

10, 124gpd* 
·10 gpd • 

3,0 15 gpd 

3,6 18 gpd 

208 gpd 

12 1 gpd 

8,640 gpd •• 

8.640 gpd •• 
8.640 gpd •• 

8.640 gpd •• 
8.640 gpd •• 

8,640 gpd •• 
8,640 gpd •• 
8.640 gpd •• 

8.640 gpJ 
R,64tl gpd •• 
8,640 gpd •• 
8.640 gpd •• 
8.640 gpd •• 



Anmml 

Qunr1cr 

Oates 

Work Performed 

April 1995 
Apri l 1995 
Apri l 19<15 
April 1995 

April 1995 
Apri l 1995 

Apri l 1995 
Apri l IY95 
April 1995 
April 1995 

Apri l 1995 

April 1995 

April I Y95 
Anril 1995 
April 1'1'15 

i\pril 1995 

April 1995 
April 1995 
April 1995 
April 1995 
Apri l 1'1'15 
April 1'1'15 
April 1'195 

April 1995 
April 1995 

April 1'195 
April 19'15 
Apri l 1995 
April 1'195 

April 1995 

April 1995 

April 1995 

1\ pril 1995 

April 1995 
Apdl 1995 

Apri l 1995 
April 1995 

April 1995 
April 1995 

April II . 19<15 
January I. 1995 

Scplcrnbcr 7, 1994 

August 24, 1994 

Au11-11't 1994 
June 6. 1994 

Table I 
C ity of Brockt.on, Mnssachusetts 

Consent Decree, Civil Action Case No. I :06-cv-11334-NMG 

Response to Section 42a- Activities Directed at Compliance with the Consent Decr·ee 

History of Sewer System Repair ami Rehabilitation 

" 

Flow in gullons per dny 

lnfiltrnlion Inflow To!al l/J 

Description or Work Removed Removed per quarter 

S11mp p11mp removed at I 05 At1hur St. 8,640 gpd •• 

Sump pump removed at 136 At1hur St. 8,640 gpd •• 

S11m p pump removed at 40 llaltic Ave. 8.640 gpd •• 

Sump pump removed at 77 llaltic Ave. 8.640 gpd •• 

Sump pump removed ot 38 llanks St. 8.640 gpd 

Sump pump removed at 65 Lawton Ave. 8,640 gpd •• 

Sump p11mp removed at .15 Louis St. 8.040 gpu •• 

Sump pump removed at 22 Merton St. 8,640 gpu •• 

S11mp pump removed at 58 Merton St. 8,640 gpcl •• 

Sump ptllll)J removed at 96 Merton St. 8,640 gpd •• 

Sump pump removed at 116 North Ave. 8,640 gp<l 

Sump pump removed al 154 North Ave. 8,640 gpd •• 

Sump pump removed at 37 Suiul Casimi r St. 8.640 gpd •• 

Swnn numn removed at]() I .oms St. X.6411 s:!nd 

Sump pump removed ut 2\1 Mct1on St. 8.640 g jw.l 

Sump pump removed at 68 Merton St. 8,640 gpd •• 

Sump pump removed at 11 2 North Ave. 8,640 gpd •• 

Sump pump removed at 122 North Ave. 8,640 l!,JXI •• 

Sump pump removed at 165 Ridge St. 8.640 gpd 

Sump pump removed at 24 Venn out Ave. 8.640 gpd •• 

Sump pump removed nl 64 Banks St. 8,640 gpd •• 

Sump pump removed al II lle llevue Ave. ~.640 gpd •• 

Sump pump removed at 124 Bellevue Ave. 8.640 gpd •• 

Sump pump removed at 43 Claremont St. 8.640 gpd •• 

Sump pump removed ul I 07 Hovcndon Ave. 8.640 gpd •• 

Sump pump removed at I 15 ll ovendon Ave. 8,640 gpd •• 

Sump pump removed nt 164 ll ovendon Ave. 8,640 gpd .. 

Sump pump removed at 247 Howard St. 8,640 gpd •• 

Sump pump removed at I 0 Intervale Sl. 8,640 gpd •• 

Sump pump removed al 19 Westford St. 8.640 gpd •• 

Sump pump removed at 9 1 Banks Si. 8.640 gpd • • 

Sump pump removed at 117 Bellevue Ave. 8,640 gpd •• 

Sump pump removed nt 59 Bunney St. 8.040 gpu 

Sump pum p removed at 25 Granite St. 8,640 gpd •• 

Sump pump removed at 114 ll ovendon i\ vc. 8,640 gpu .. 

Sump pump removed at 12 1 Hovendo n Ave. 8,640 gpd •• 

Sump pump removed at 243 Howard St. 8.640 gpd •• 

Sump pump removed at 267 Howard St. 8.640 gpd •• 

S11 mp pump removed at 15 Intervale St. 8.640 gpd • • 

240 Cui unc i Bell Drive replaced 6 n with 8" I'VC 40 gpd • 

Sheridan St. replaced 10 n wit h 10" I'VC 67 gpd • 

Braemoor Rd. replaced 8 fl with 8" PVC 54 gpd • 

39 Southworth St. replaced I 0 fl with 8" PVC 6 7 gpd • 

Fisk St. Sewer Replacement of 50 1\ with 8" PVC 335 gpd • 

Market St. replaced 200 1\ with I 0'' PVC I ,340 gpd • 

,. 
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Table I 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. I :06-cv-11334-NMG 
Response to Section 42a- Activities Dir·ccted at Complhmce with the Consent Decree 

History of Sewer System Repair· ami Rehnbilitntion 

• 

Flow in gRIInns per tin)' 
Oates lnfiltrulion Inflow Tolnll/1 

\Vork Pcrfom1cd Description of Work __ ___ Removed Removed per quarter 
June 1994 Ill Rehabilitalion Conducted by Allanlic Dcvelopmenl Corporation 

- Disconnected driveway drain from sewer at 2R A mark St. 
- Discounectcd driveway drain from sewer at J06 Field St. 

4.320 gpd 
4.320 gpd 

••• ... 
Dec. 15. I'IYJ I u Hill St. replaced M f1 with 8 I'VC 54 gpd + 
April 13. 1990 249 IJoylston Sl. replaced 8 ll wi th 8"' PVC 0 gpd • 
May I , 1990 Pleasant St. at Delnir St. replaced 18 ll wi th I 0" PVC J2l_gpd • 

• Ill es timate based on awrngc Ill rntc of6.7 gpd/ ll. 
•• 1/ 1 estimnlc based on pump ralc of 6 gpm. 
••• 1/1. cstimalc based on pump rate of 3 gpm. 
SI'L: signs of previous lenkage 

Eslimatcd Total Infiltration Removed : 
Estimntcd Totallnllow Removed : 

Esti mntcd Totall/1 Removed : 

477,412 gpd 

4.085.925 gpd 
4.427.788 gpd 
8.513,713 gpd 

_,. 

Exfi ltrat iou 

Source 
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SEP PLAN 2008 COST PROJECTIONS 

School Name Drinking Possible Fixture inc in 
Water Drinking sampling 

1st round 08 2nd round 08 
ow POW DW+PDW total x $7.50 Samples Cost Retests Retest cost 3rd test 09 

Davis School 18 79 97 $727.50 121 907.50 16 120.00 X 15.00 X 
Huntington School 47 4 51 $382.50 39 292.50 0.00 

Goddard School - Champion Charter 15 13 28 $210.00 26 195.00 5 37.50 X 
Old Colony Y Youth Division- Day Care 2 2 4 $30.00 5 37.50 0.00 
Old Colony Y West Chestnut - Day Care 3 11 14 $105.00 14 105.00 0.00 

Old Colony Y Pleasant St - Day Care 3 11 14 $105.00 11 82.50 0.00 
Old Colony Y Main Division- Day Care 0 1 1 $7.50 1 0.00 0.00 

Boys and Girls Club -Day Care 6 10 16 $120.00 18 135.00 0.00 
Ashfield School 37 11 48 $360.00 0.00 0.00 

Brookfield School 37 28 65 $487.50 75 562.50 2 15.00 X 15.00 X 
Hancock School 33 26 59 $442.50 67 502.50 25 187.50 195.00 X 

J P Downey School 42 81 123 $922.50 104 780.00 16 120.00 X 120.00 X 
Howard School 17 11 28 $210.00 35 262.50 12 90.00 X 105.00 X 

Keith School 9 62 71 $532.50 47 352.50 2 15.00 60.00 X 
J F Kennedy School 38 30 68 $510 .00 55 412.50 6 45.00 X 60.00 X 

Raymond School 13 73 86 $645.00 58 435.00 5 37.50 X 
Whitman School 4 7 11 $82.50 10 0.00 0.00 
Angelo School 67 34 101 $757.50 102 765.00 12 90.00 X 15.00 X 
Arnone School 58 67 125 $937.50 95 712.50 1 7.50 X 
Plouffe School 73 96 169 $1 ,267.50 100 750.00 4 30.00 X 

Lincoln /lthaka School 23 30 53 $397.50 25 187.50 10 75.00 X 75.00 X 
BB Russell School 4 23 27 $202.50 22 165.00 3 22.50 

East Jr. High 13 25 38 $285 .00 36 270.00 4 30.00 X 30.00 X 
North Jr. High 17 51 68 $510.00 42 315.00 18 135.00 X 105.00 X 
South Jr. High 20 28 48 $360.00 43 322.50 1 7.50 X 15.00 X 
West Jr. High 16 42 58 $435.00 33 247.50 7 52.50 X 30.00 X 

Gilmore Academy 28 9 37 $277.50 55 412.50 1 7.50 X 
Brockton High School -Red 4 5 9 $67.50 155 1 '162.50 104 682.50 765.00 X Brockton High School-Blue (Azure) 3 14 17 $127.50 127 952.50 24 360.00 X 345.00 X 

Brockton High School -Green 6 26 32 $240 .00 98 735.00 30 225.00 465.00 Brockton High School-Yellow 7 21 28 $210.00 0.00 60.00 Brockton High School-Central (Admin) 3 13 16 $120.00 0.00 540.00 X 
Brockton High School-Fine Arts 9 55 64 $480.00 0.00 150.00 X 

Brockton High School-Gym 15 36 51 $382.50 0.00 165.00 X 
---- -------- - -- -
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Brockton High School -Core 13 82 95 $712.50 0.00 75.00 X Brockton High School -Main Kitchen 11 7 18 $135.00 0.00 135.00 X Brockton High School -Service Area 0 2 2 $15.00 0.00 180.00 X Trinity Academy- St Edwards 7 31 38 $285.00 0.00 Trinity Academy -Jr High School 10 25 35 $262.50 0.00 2,392.50 

Total Schools & Pricing 1913 $14,347.50 1619 I 12,060.00 I 4,785.00 3720.00 
PAY TO ANALYTICAL BALANCE I 16,845.00 $20 ,565.00 Meter Readers 

Name Reg OT OT 6.5 hours OT 5.5 hours OT 5.5 hours OT 5.5 hours 
10/25/2008 11/1/2008 11/8/2008 11/15/2008 Burke $29.5671 $44.3507 $288.2796 $243.9289 $243.9289 243.9289 Capeau $27 .9386 $41 .9079 $272.4014 $230.4935 $230.4935 230.4935 Czaja $27.6994 $41 .5491 $270.0692 $228.5201 $228.5201 228 .5201 Lazorko $24.5214 $36.7821 

McDermott $27.1614 $40.7421 $264.8237 $224.0816 $224.0816 224.0816 Tartaglia $27.6994 $41 .5491 

$1 ,095.5737 $927.0239 $927.0239 927.0239 
_____, 

total meter reader $3 ,876.6454 

Custodians (School Dept) 
Name Reg OT OT 6 hours OT 5 hours OT 5 hours OT 5 hours 

10/25/2008 11/1/2008 11/8/2008 11/15/2008 P Spillane 46.1007 276.60 230.50 230.50 230.50 G Hill 28.4993 142.50 
N Kellum 28.4993 156.75 
M Rentas 28 .4993 171 .00 171.00 

OT 3/27/28& 4/4/09 883.86 
total custodian (school employee) $2,493.71 

TOTAL 
$18,430.3554 $26,935.3554 

----L _ -----

----
- ----
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"City of Cfiampions" 
DEPARTMENT OF PUBLIC WORKS 

OFFICE OF THE COMMISSIONER 

CERTIFIED MAIL 
700811740 001 9794 4168 

October 19, 2009 

I. Andrew Goldberg 
Assistant Attorney General 
Massachusetts Office of the Attorney General 
One Ashburton Place 
18th Floor 
Boston, MA 02108 

Subject: Brockton, Massachusetts 
Wastewater Collection/Treatment Facility 

9vticliae[ L. %oreson 
COMMISSIONER 

Consent Decree Civil Action Case No.1:06-cv-11334-NMG 
2009 - 3rd Quarter Report 

Dear Mr. Goldberg: 

The following is a quarterly report for your consideration regarding the City's 
Consent Decree Civil Action referenced above. This information is an update of the 
individual ongoing wastewater projects within the City plus other relevant data, in 
accordance with Section 42 of the Consent Decree. 

Section 42 a- Activities Directed at Compliance with the Consent Decree: 

1. Miscellaneous Sewer Pipe Repair and Replacement 

The City has been performing sewer rehabilitation based on the findings of the 
City Wide Sewer System Evaluation Survey (SSES). In addition, there are 
several private contractors performing sewer rehabilitation throughout the 
City. As a result of this work, many gallons of extraneous flow have been 
removed from the sewer system. The attached Table 1 is a summary of sewer 
system repairs documented since 1990. The City and private contractors 
repaired several structural defects identified in the SSES during the 3rd quarter 
of 2009, which account for removal of 40,320 gpd of extraneous flow, plus 
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correction of several exfiltration sources. This activity is required by Sections 35 
through 39 of the Consent Decree. 

2. Phase VII Sewer System Rehabilitation 

Construction continued during this quarter, and is expected to be completed 
through the next quarter. The construction value is approximately $2,000,000 
and SRF assistance is being provided. This activity is required by Sections 35 
through 39 of the Consent Decree. 

3. Phase VIII Sewer System Rehabilitation 

Bidding is complete, and construction is expected to commence during the next 
quarter. The construction value is approximately $1,000,000 and SRF 
assistance is being provided. This activity is required by Sections 35 through 39 
of the Consent Decree. 

4. Phase IX Sewer System Rehabilitation 

Design of Phase IX sewer is underway, and is expected to be completed during 
the next quarter. The SRF loan application was submitted August, 2009. The 
construction value is approximately $2,300,000 and SRF assistance is being 
provided. This activity is required by Sections 35 through 39 of the Consent 
Decree. 

5. Local and State Funding 

The City is currently proceeding with the SRF funding package of $88 million. 
In addition, the City modified their authorization for bonding from $88 million 
to over $99 million to cover the final phases of rehabilitation. These funds are 
required for the upgrade of the wastewater treatment facility and for 
rehabilitation of the collection system. 

6. I/I Reduction by Whitman and Abington 

Both Whitman and Abington are required to develop an I/ I rehabilitation plan 
as defined in the new NPDES permit for the Brockton WWTF. Both have been 
provided a copy of the Consent Decree and are currently pursuing I/ I studies 
and rehabilitation. This activity is required by Section 40 of the Consent Decree. 

7. Wastewater Treatment Facility Upgrade 

a. The Phase I WWTF Upgrade has reached substantial completion. This 
activity is required by Section 23, 24 and 25 of the Consent Decree. 
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b. The Phase II WWTF Upgrade has reached substantial completion. This 
activity is required by Sections 26 through 29 of the Consent Decree. 

c. The Phase III WWTF Upgrade has reached substantial completion. This 
activity is required by Sections 30 through 34 of the Consent Decree. 

Section 42 b - Plans, Reports, and Deliverables Completed and Submitted during this 
Period: 

1. The FY10 sewer budget was submitted (see copy attached) 

Section 42 c- Activities Anticipated During the Next Reporting Period: 

1. The City will submit a quarterly report. 

2. Miscellaneous Sewer Pipe Repair and Replacement by City Personnel 

Additional sewer rehabilitation by City staff based on the findings of the City 
Wide Sewer System Evaluation Survey (SSES) is expected to continue during 
the next reporting period. 

3. Phase VII Sewer System Rehabilitation Design 

Construction of this project is expected to be completed during the next 
reporting period. 

4. Phase VIII Sewer System Rehabilitation Design 

Construction of this project will commence during the next reporting period. 

5. Phase IX Sewer System Rehabilitation Design 

Design of this project will be completed during the next reporting period, and 
bidding is expected to commence as well. 

6. Wastewater Treatment Facility Upgrade 

Compliance with the NPDES permit is expected to continue during the next 
reporting period, as required in Section 34 of the Consent Decree. 

7. Supplemental Environmental Projects 

It is expected that work on the Lead SEP will continue during the next 
reporting period. It is also expected that comments on the draft scope of work 
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for the receiving water assessment SEP will be compiled in advance of 
finalizing the scope, and work is scheduled to commence in 2010. 

Section 42 d- Anticipated Non-Compliance During the Next Reporting Period: 

During the next quarter, it is expected based on the fact that Brockton has 
reached significant completion with all Phases of the upgrade, the facility will 
not be forced to experience any intermittent major process interruptions, loss of 
use of available tankage and/ or shutdowns that compliance should continue to 
be without effluent violations of the NPDES. All that remains to be completed 
from the upgrade are two or three minor punch list items associated with 
Phase 3. 

Section 42 e- Non-Compliance during the Current Reporting Period: 

During the 3rd quarter of 2009, the City of Brockton WWTF experienced no 
effluent violations. 

1iiliL 
NONE 

August 
NONE 

September 
NONE 

Section 14- Status of Supplemental Environmental Projects: 

1. Receiving Water Assessment SEP (Consent Decree Appendix A) 

The City has submitted the draft scope-of-work for the SEP in compliance with 
the requirements of the Consent Decree. Preliminary comments have been 
compiled by DEP. Due to higher than normal streamflow, the first round of 
field sampling is expected to occur August 2010 in order to meet the deadlines 
of the SEP. 

2. Regional Wastewater Management Planning SEP (Appendix B) 

In compliance with the requirements of the Consent Decree, the City has 
disbursed the required funds in the amount of $75,000 to the Old Colony 
Planning Council for implementation of the scope-of-work for this SEP. 
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3. Lead Analysis SEP (Appendix C) 

The City has commenced with the approved scope-of-work for the lead 
sampling SEP. Additional samples have been taken and delivered to the lab. 
The City has expended approximately $23,000 to date for this SEP. It is 
anticipated that additional results will be compiled, and preparation of a SEP 
summary report will commence during the next period. 

Section 73 - Certification by representative of the City 

I certify under penalty of law that this document and all attachments were prepared 
under my direction or supervision in accordance with a system designed to assure 
that qualified personnel properly gather and evaluate the information submitted. 
Based on my inquiry of the person or persons who manage the system, or those 
persons directly responsible for gathering the information, the information submitted 
is, to the best of my knowledge and belief, true, accurate, and complete. I am aware 
that there are significant penalties for submitting false information, including the 
possibility of fine and imprisonment for knowing violations. 

Closing 

We trust this information meets your expectations regarding the required progress 
report. Please do not hesitate to contact me at 508-580-7135 regarding any questions or 
comments on this information. 

Sincerely, 

~~ Michael L:::ri1ores~o-n _____ _ 

DPW Commissioner 

MLT/ec 

xc: Chief, Environmental Enforcement Section Certified Mail 7008 1140 0001 9794 4175 

Environmental and Natural Resources Division 
United States Department of Justice 
P.O. Box 7611, Ben Franklin Station 
Washington, D. C. 20044 
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Barbara Healy Smith 
Assistant U.S. Attorney 
John Joseph Moakley U.S. Courthouse 
1 Courthouse Way, Suite 9200 
Boston, MA 02210 

Tonia Bandrowicz 
Sr. Enforcement Counsel 
U.S. EPA 
Mail Code: SEL 
One Congress Street 
Boston, MA 02114-2023 

/

Steven Couto 
Environmental Engineer 
U.S. EPA 
Mail Code: SEW 
One Congress Street 
Boston, MA 02114-2023 

Certified Mail70081140 0001 9794 4182 

Certified Mail 70081140 001 9794 4199 

Certified Mail70081140 001 9794 4205 

Dave Burns Certified Mail 70081140 001 9794 4212 

Massachusetts Department of Environmental Protection 
Southeast Regional Office 
20 Riverside Drive 
Lakeville, MA 02347 

Joseph Shepherd, MADEP, SER Certified Mail70081140 001 9794 4229 

Massachusetts Department of Environmental Protection 
Southeast Regional Office 
20 Riverside Drive 
Lakeville, MA 02347 

Jack Hamm, MADEP, Boston 
Department of Environmental Protection 
One Winter Street 
Boston, MA 02108 

J. Condon, Chief Financial Officer 
City of Brockton 
45 School Street 
Brockton, MA 02301 
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David Norton, Water and Sewer Contract Administrator 
303 Oak Hill Way 
Brockton, MA 02301 

Larry Rowley, Utilities Superintendent 
Department of Public Works Utilities Division 
39 Montauk Road 
Brockton, MA 02301 

Gregory Roy, Associate 
Camp Dresser & McKee Inc 
One Cambridge Place 
50 Hampshire Street 
Cambridge, MA 02139 

Ian W. Mead 
Camp Dresser & McKee Inc. 
56 Exchange Terrace 
Providence,RI 02903 
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